



Ministry of Water and Environment
Joint Technical Review 2017

Undertaking 9: Strategy to scaling
up TSP, harmonized with DIP, by end
of FY 2016/17.

Intended Outcomes

- Documented lessons learnt and harmonised the TSPs with DIPs,
- A strategy to scale up the TSP process in a phased approach,
- WSDFs officers and other relevant officers trained in carrying out TSP implementation,
- TSP implemented.

Activity/Action Plan

- Develop TOR to document lessons learnt from the pilot Town Sanitation planning process and DIP, 30th Nov 2016
- Procure Consultant, 10th March 2017
- Consultant to document lessons learnt from STPs and DIPs and develop a strategy to scale up the TSP process in a phased approach, May 2017

Deliverables and Timeframe

Deliverable	Timeframe
Inception report	31.March.2017
Documentation report including a set of guidelines for TSP and DIPs	12.May.2017
Dissemination report	19.May.2017
TSP Strategy harmonised with DIP, including financial mechanism to scale up the TSP process in a phased approach.	26.May, 2017

Planned Activities

1. The Hired Consultant will document lessons learnt from piloting TSP and DIP approaches, and will develop a strategy for upscaling Town Sanitation Plan
2. Train the WSDFs officers and other relevant officers in carrying out TSP
3. Implementation of TSP

Key Challenges

- Delayed procurement process of the Consultant handled by the GIZ headquarters

Main Stakeholders

- MWE
- GIZ
- WATER FOR PEOPLE
- WSP - WORLD BANK