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SUMMARY
This internal mid-term review (IMTR) report presents findings that were as a result of an internal
evaluation of the Uganda UN-REDD National Programme which was conducted from 21-24th
November 2016. The Uganda UN-REDD National Programme was launched in October 2015 is
implemented by the Ministry of Water and Environment and the three UN Agencies namely - FAO,
UNEP and UNDP. The Uganda UN-REDD National Programme complements the REDD+ process
activities supported by the Forest Carbon Partnership Fund (FCPF), Austrian Development
Cooperation (ADC) and the Government of Uganda (GoU).

The results of the IMTR for the Uganda UN-REDD National Programme are categorized between
satisfactory to highly satisfactory amongst the various components with a likelihood of leading to
significant impact as summarized in the Table 1.
Table 1: Summary of internal mid-term review of the Uganda UN-REDD National Programme performance

Assessment

Rating

Summary Assessment

Relevance

High

The IMTR finds the UN-REDD
components highly relevant.

Efficiency

Medium

Delays in implementation of the Programme at the
on-set resulted in medium efficiency.

Effectiveness

High

The National Programme is highly effective

Sustainability

High

The design of each of the components is in such a
way that there will be long-term sustainability of
the REDD+ initiatives.

Impact

High

The solid foundations in each outcome have been
laid for long-term
socio-economic impact in
Uganda.

Internal and External N/A
delays

Internal and external delays were as a result of
bureaucratic challenges, multi-donor complexities,
national capacities and technical processes.

Programme
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1. INTRODUCTION
1.1. Context of the Uganda UN-REDD National Programme
The UN-REDD Programme is the United Nations collaborative initiative on Reducing Emissions from
Deforestation and Forest Degradation in developing countries. The Programme was launched in
2008 and builds on the convening role and technical expertise of the Food and Agriculture
Organization of the United Nations (FAO), the United Nations Development Programme (UNDP) and,
the United Nations Environment Programme (UNEP). The UN-REDD Programme supports national
and international REDD+ processes and promotes the informed and meaningful involvement of all
stakeholders, including Indigenous Peoples and other forest-dependent communities, in REDD+
development and implementation.
In April 2014, Uganda received an invitation from UN-REDD to prepare a National Programme
Document (NPD). Subsequently, a UN-REDD scoping mission was undertaken in June 2014 jointly
with FCPF’s annual supervisory mission and potential areas where a UN-REDD National Programme
could support Uganda on REDD+ Readiness were identified. The mission recommended completion
and submission of Uganda’s UN-REDD National Programme Document, which was approved at the
13th Policy Board meeting in November 2014 in Tanzania. Uganda’s UN-REDD National Programme
Document was signed on September 17th 2015 and the initiative launched on October 30th 2015 with
a UN-REDD grant of US$ 1,798,670 and additional UN-REDD backstopping support of US$ 35,000.
The anticipated start and end dates in the signed NPD are August 1st 2015 and July 31st 2017,
respectively.
The UN-REDD National Programme joined the on-going efforts by the Government of Uganda (GoU),
the World Bank’s Forest Carbon Partnership Facility (FCPF) initiative, the Austria Development
Cooperation (ADC) and other partners to support the country to complete most of the requirements
of the REDD+ readiness phase by 2017, through implementation of Uganda’s REDD+ Readiness
Preparation Proposal (R-PP). The R-PP comprises four key components: (a) Readiness Organization
and Consultation including setting up National REDD+ management arrangements and advancing
consultation, participation and outreach; (b) REDD+ Strategy Preparation including assessment of
land use, land use change drivers, forest law, policy and governance, REDD+ strategy options,
implementation framework and social and environmental impacts; (c) Reference Emissions
Level/Reference Levels, and; (d) Monitoring Systems for Forests and Safeguards, including National
Forest Monitoring System (NFMS) and information system for multiple benefits and other impacts,
governance and safeguards.
The overall goal of the UN-REDD National Programme is to enable Uganda to be ready for REDD+
implementation, including development of necessary institutions, policies, instruments and
capacities, in a collaborative and leveraging way with other REDD+ readiness partners. The UN-REDD
National Programme supports Uganda’s REDD+ readiness process with three major outcomes led by
UNDP, FAO and UNEP, respectively:
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Outcome 1 (UNDP) – A transformational national REDD+ strategy is designed through substantial
multi-sectorial technical and policy dialogue, including robust policy options and measures,
mainstreamed and anchored in national development vision, planning and framework;
Outcome 2 (FAO) – A National Forest Monitoring System (NFMS) is designed and set up, with
appropriate Measuring, Reporting and Verification (MRV) functions; and
Outcome 3 (UNEP) – Sub-national implementation of the REDD+ national strategy is prepared and
facilitated through an “integrated landscape management” approach, building on a comprehensive
set of analytical work, engagement and capacity building of stakeholders, and early actions.
The UN-REDD National Programme support has so far been implemented by the timelines presented
in Table 2 and based on the Budget presented in Table 3 below.

Table 2: The Uganda UN-REDD National Programme Timelines

Programme Title

Uganda UN-REDD National Programme

Programme Goal

Enable Uganda to be ready for REDD+ implementation, including
development of necessary institutions, policies, instruments and
capacities, in a collaborative and leveraging way with other REDD+
readiness partners.

Approval Date

November 2014

Launch Date

October 2015

End date

July 2017
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Table 3: The Uganda UN-REDD National Programme Budget

UN Agency

Type of Support

Amount (USD)

FAO

Program Cost

640,000

Indirect Support Cost

44,800

Program Cost

601,000

Indirect Support Cost

42,070

Program Cost

440,000

Indirect Support Cost

30,800

UNDP

UNEP

Total Funded Budget

1,798,670

1.2. Institutional Arrangement for the Uganda REDD+ Process
Management and Coordination: The Uganda REDD+ process is spearheaded by the Ministry of
Water and Environment (MWE) through the Forest Sector Support Department (FSSD) which is the
National REDD+ Focal Point and Uganda REDD+ Secretariat. Overall, the MWE is responsible for all
technical and managerial aspects of the Uganda REDD+ process to achieve respective outputs and
deliverables.
Policy-level Coordination and Participation: Uganda’s REDD+ Process is supported by the National
Climate Change Advisory Committee (NCCAC), formerly known as Climate Change Policy Committee
(CCPC) which serves as an official platform for policy-level stakeholder participation and provides
policy-level guidance and coordination. The NCCAC is a steering committee, comprised of policylevel representatives from key government and non-government institutions with significant
mandate over climate change issues and or interest in REDD+. The committee reports to the
Permanent Secretary, MWE.
Technical oversight: A National Technical Committee (NTC) appointed by the Permanent Secretary
of MWE, with members from REDD+ stakeholders at managerial or senior level, provides technical
oversight and guidance to the REDD+ process. The NTC brings into the REDD+ process diverse
technical specializations and interests. Membership to the NTC is based on representation of key
government and non-government institutions with significant interest and/or mandate over climate
change and REDD+ issues. These members hold relevant technical expertise required to ensure that
all aspects of the various components of R-PP implementation and the overall REDD+ process are
effectively addressed, including among other adherence to REDD+ principles, national policy and
legal frameworks and World Bank safeguards. The NTC reports to the NCCAC on technical aspects.
Technical Experts Support: Three taskforces, namely: Strategic Environmental and Social
Assessment (SESA/Safeguards); Policy Legislation & Regulations; and Methodological/Measurement,
Reporting and Verification (MRV) serve as platforms for specialists or experts to provide input into

9

the respective work of the consultants and technical agencies. Membership to the taskforces is
based on individual technical relevance to the business of the taskforce. These members are drawn
from national stakeholder’s institutions or are independent specialists who serve on individual basis.
The Taskforces report to the NTC.
Management and Coordination: The Forestry Sector Support Department/National REDD+ Focal
Point (Uganda REDD+ Secretariat) is responsible for the day-to-day running of the Uganda REDD+
process. The National REDD+ Focal Point reports to the Permanent Secretary, MWE through the
Commissioner for Forestry on overall progress, coordination and accountability for deliverables and
outputs. The National REDD+ Focal Point/REDD+ Secretariat also provides secretariat services to the
NCCAC, NTC and the Taskforces.

Figure 1: Illustration of Institutional Arrangements for the Uganda REDD+ Process
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1.3. Implementation and coordination mechanisms:
The Environment and Natural Resources Sector Working Group provides the platform for
integrating REDD+ process within the overall forest sector including, ensuring information sharing
and feedback between stakeholders on issues of the REDD+ process in Uganda.
The Joint Technical Review provides the platform for MWE and development partners to assess
overall performance of the forest sector, including issues pertaining to REDD+ process.
Joint Missions provide opportunities for the REDD+ Partners (FCPF/World Bank, FIP, UN-REDD
Programme and ADC) to assess and monitor implementation progress of the overall REDD+ process
and its individual components.

1.4. Objectives of the Internal Mid-Term Review
The implementation of the UN-REDD National Programme is monitored and evaluated periodically
through internal and external reviews. These reviews are beneficial for project implementation as
they provide in-depth review of programme implementation progress, and respond to the need for
transparency and access to information during implementation. As per the guidance of the “UNREDD Programme Handbook for National Programmes and other national-level activities”2 this midterm review was an internal exercise.
The purpose was to assess the progress made, challenges faced and lessons learned in order to
inform any need for adjustment and realignment of activities including revision of work plans and
budgets, where necessary, thereby ensuring adaptive management of the implementation of the
Uganda UN-REDD National Programme.
The objectives of this internal mid-term review were:









To assess progress towards the achievement of objectives of the UN-REDD National
Programme on the three outcomes led by UNDP, FAO and UNEP as compared to the original
timeframe;
To review the UN-REDD National Programme’s original work plan including its relevance in
the current context and assess the need for revision of project components, outputs, scope
and/or tasks;
To assess relevant risks and assumptions linked to project implementation;
To identify lessons learned linked to project implementation and management;
To make recommendations for remedial actions to improve project implementation and
management; and
To develop the Uganda UN-REDD National Programme 2017 work plan and budget.

1.5. Approach and methodology of the internal mid-term review
The IMTR was guided by Terms of Reference (Annex 1) and IMTR Programme (Annex 2) jointly
developed and agreed upon by UN-REDD and GoU Team. This IMTR covered the project period from

http://www.UN-REDD.net/support/support-mechanisms/nationalProgrammes/nationalProgrammeoverview.html
2
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its launch in October 2015 until the fourth quarter of 2016 (November 2016). An understanding of
the general progress of the REDD+ readiness process as presented in Annex 3, offered an
opportunity to assess the timing for implementation of the UN-REDD national program activities.
Guiding principles: The review was guided by two guiding documents:
a. The UNDP’s Monitoring and Review (M&E) policy at the project level whose key objectives
are: i) to monitor and review results and impacts; ii) to provide a basis for decision making
on necessary amendments and improvements; iii) to promote accountability for resource
use; and, iv) to document, provide feedback on, and disseminate lessons learned;
b. The UN-REDD Handbook for National Programmes;
c. The Paris Declaration on Aid Effectiveness.
Literature Review: The review was informed by the following documents:
a.
b.
c.
d.
e.

The Uganda UN-REDD National Programme Document;
UN-REDD National Programme work plans and budget for 2015 and 2016;
Annual Project Performance Report for 2016;
Quarterly Progress Reports;
Project Activity Reports.

Focused Group discussions by IMTR members: In order to achieve the objectives of the internal
mid-term review, in-depth discussions focussed on assessing, agreeing and concluding on
performance of the Uganda UN-REDD programme.
Guiding Questions: The IMTR focused on assessing the overall relevance, efficiency, effectiveness,
impact and sustainability of the Uganda UN-REDD National Programme, guided by some of the
following key questions.
a. Relevance:
 How does the Programme relate to the main objectives of the Uganda REDD+ Readiness
process?
 Is the Programme likely to contribute to the Uganda’s REDD+ process?
 How have Programme activities changed in response to changing context and demands that
are required under Uganda’s REDD+ readiness process?
 Is the UN-REDD National Programme still relevant to the Uganda REDD+ process?
b. Efficiency:
 Is the programme implementation efficiency in line with international and national norms
and standards?
 How is the presence of the UN-REDD team within the REDD+ Secretariat contributing to
timely implementation of programme activities and delivery; how has this affected efficiency
of conversion of resources (money and time) to programme results?
 How is the implementation arrangement through the government structures contributing
towards the efficient delivery of programme outcomes? How has this arrangement affected
the efficiency of converting programme resources ‘money and time’ into programme results,
in the context of Paris Aid Effectiveness concept.
 To what extent is the programme delivered in a timely and cost-effective manner?
c. Effectiveness:
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What progress has been made towards achieving the expected outcomes/results of the
programme as compared to original timelines?
 What are the major factors that may have promoted or inhibited the achievement of the
expected outcome/outputs?
d. Impact:
 To what extent is the Programme contributing to longer-term outcomes REDD+ process in
the country?
e. Sustainability:
 What programme initiatives are realistically expected to be sustained?
 To what extent are there political, financial, institutional, social-economic, environmental
catalytic structures for replication effect (new initiatives) to sustaining long-term Programme
results?


Reporting to the NCCAC: As a REDD+ readiness reporting requirement, a synopsis report of key
findings, conclusions and recommendations of the internal mid-term review was presented to the 6th
NCCAC meeting for consideration and adoption (Annex 4 and 5).

2. FINDINGS OF THE INTERNAL MID-TERM REVIEW
2.1. Assessment of programme implementation progress
To assess progress towards the achievement of objectives of the UN-REDD National Programme on
the three outcomes led by UNDP, FAO and UNEP as compared to the original timeframe, the IMTR
Team estimated the progress made under each target for outputs indicated in the annual work plan
from the date of programme launch (October 2015) until the time of the internal mid-term review
(November 2016). The extent to which this progress has been achieved is presented in Table 4.
Detailed assessment records are presented in Annex 6.
Over-all, the IMTR found out that the implementation progress for outcome 1 (UNDP) and 3 (UNEP)
were behind schedule while outcome 2 (FAO) was progressing well. The following reasons were
identified to explain this variability in progress:
a. Bureaucratic challenges:
 The process of getting the Project Document signed took long within the government of
Uganda system. This contributed to the delay in the launching of the UN-REDD National
Programme, which was earlier on scheduled for February 2015 but took place October 2015.
This delay also led to delays in the inception process and subsequent management decisions
were equally affected.
 The UNDP Country Office was unable to start of program activities before money was
received in the account. This was unlike FAO whose kick-start funding was made available at
an early stage.
 Procurement and contracting of staff is lengthy within the UN-REDD Agencies (UNDP, FAO
and UNEP) which led to delayed implementation of program activities.
 GoU procurement takes long as well on the multilateral arrangements.

b. Multi-Donor Dynamics:
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 Having three supporting programs (FCPF, ADC and UN-REDD) also came with its own
complexities as each one arrived at the table with their own objectives, accounting and
reporting procedures.
 Coordination processes amongst the 3 UN-REDD agencies is not completely clear and usually
takes time before decisions are taken.
 Overloading of the programme design with so many decision-making layers leads to
unnecessary delays.

c. National and Technical Capacities:
 Due to limited number of Government Officers in the REDD+ Secretariat who are working
full-time on the REDD+ work, the National team has to share their available time amongst
FCPF, UN-REDD, ADC and FIP leading to delays on the implementation of the programme.
 There are still challenges of facilitation e.g. mobile phone, internet connectivity, transport,
etc.
 Delays in delivery of R-PP products supported by the FCPF that were and are required for
action under Outcome 1 and 3. This implied that Policy dialogues at national level and
subnational level could not progress in absence of the required information.
 Lack of a systematic approach for giving feedback to the work products submitted by
Consultants has led to delays in the completion of some of the analytical studies.

Table 4: Programme progress made under each target for outputs
Expected results
Indicators with baselines and targets
Implementation Progress
Outcome 1: A transformational national REDD+ strategy is designed through substantial multi-sectorial
technical and policy dialogue, including robust policy options and measures, mainstreamed and anchored in
national development vision, planning and framework.
I.1.1.1: Capacity of REDD+ Secretariat to effectively coordinate work and financial
streams,
and
deliver
on
time
Baseline: First year of FCPF implementation progress report rates the process "not yet
Output 1.1: The demonstrating progress"
strategy design T.1.1.1: The 3 UNDP-supported staff is All three staff in Place by October 2016
 Chief Technical Advisor (note to file
process is run in a in place by mid-2015
Changed to International Technical
timely manner,
Specialist (Oct 2016)
respectful
to

National Technical Advisor (Oct, 2015)
REDD+ readiness
principles, with
 National Technical Assistant (May,
robust technical
2016)
backstopping and T.1.1.2: Targets from output 1.2 to 1.5 Adequate work stations procured
in
smooth are met
 Computers, work stations, mobile
coordination with
phones, printer, scanner,
all
other
Meetings and training on progress
components
of
 REDD+ Academy, NCCAC Training,
REDD+ readiness
 Mid-term review postponed from Dec 2015
to November 2016 because the National
Programme was effectively launched from
October 2015.
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Expected results
Output 1.2: The
analytical inputs
to the national
strategy
are
robust
and
comprehensive

Output 1.3: The
policy dimension
of the strategy is
strengthened
through policylevel and crosssectorial dialogue
and assessment
of options

Indicators with baselines and targets
I.1.2.1:
Time
to
I.1.2.2:
Satisfaction
of
Baseline: Studies are not available
T.1.2.1: The 3 studies are completed
by the end of 2015

Implementation Progress
deliver
the
stakeholders
for

3
the

studies
studies

One out of 3 studies have been completed
Study on reforestation potential
commissioned, but now in cancellation
stage due the delay delivery by the
consultant.
The study on community-based
approaches is in procurement stage.
The macro-economic study is in
progress (ToRs in development), to be
conducted in collaboration with UNEP.
An additional study on the Issues and
Options for REDD in private and
community-owned forests was carried
out and completed in 2016.
Not Applicable

T.1.2.2: The studies are ranked
"satisfactory" or beyond by 85% of
stakeholders
I.1.3.1:
Number
of
participants
to
the
policy-level
dialogue
I.1.3.2:
Number
of
policy-level
meetings
I.1.3.3: Satisfaction of participants to the policy-level dialogue on the process
I.1.3.4: Satisfaction of stakeholders on the national REDD+ strategy
Baseline: There is no draft consolidated material on REDD+ vision and options, and
national
strategy.
There is little policy-level implication on REDD+ readiness process, notably from a plurisectorial perspective
T.1.3.1:
100
nationals
have  A total of 97 nationals (61 males, 36
participated to the policy-level
females) participated in policy-level
dialogues
dialogues held on 15th Sept, and 7 October
2016.
T.1.3.2: 25 policy-level meetings and Total of 10 policy-level meetings and events
events have been held
 1 Inception workshop for the Uganda UNREDD National Programme
(31st October
2015)
 2 REDD+ trainings events conducted
The National Climate Change Advisory
Committee Training on REDD+ (8-9 Feb
2016)
The REDD+ Academy Training (July
2016)
 2 dialogues held 15th September and 7
October 2016
 Meetings held at National Level on Issues
and Options for REDD+ in Private and
community forest Owners
1 Meeting held in Kabale on Issues and
Options for REDD+ in Private and
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Expected results

Indicators with baselines and targets

T.1.3.3: The policy-level dialogue
process is ranked "satisfactory" by
80% of participants
T.1.3.4: The REDD+ strategy is ranked
"satisfactory" by 85% of stakeholders
Output 1.4: The
national REDD+
strategy is fully
embedded in, and
directly
contributes to the
national
development
planning
and
budgeting
processes

Implementation Progress
community forest Owners
1 Meeting held in Kasese on Issues and
Options for REDD+ in Private and
community forest Owners
1 Meeting held in Masindi on Issues and
Options for REDD+ in Private and
community forest Owners
 1 The National Climate Change Advisory
Committee (NCCAC) Training on REDD+ held
in January 2016.
To be developed for future dialogues and
meetings
To be developed for future dialogues and
meetings

I.1.4.1: Level of understanding and appropriation of REDD+ strategy by planning experts
Baseline: Forests and REDD+ are poorly and mainly cosmetically reflected in national
planning and budgeting processes
T.1.4.1: The integrated scenario Will be done after the REDD+ Strategy is ready.
towards 2040 is formulated by the
end of 2015

T.1.4.2: Planning experts participate Will be done after the REDD+ Strategy is ready.
to 4 joint events with REDD+
T.1.4.3: The contribution from REDD- To be developed for future dialogues and
supported scenario is ranked "useful" meetings
by 80% of planning experts
Output 1.5: The I.1.5.1:
Number
of
international
policy
dialogue
events
national REDD+ I.1.5.2: Satisfaction of stakeholders on policy commitments from GoU
strategy enjoys I.1.5.3: Satisfaction of stakeholders on financial commitments to the implementation of
strong
the
strategy
international
Baseline: There is no available and committed funding for REDD+ implementation in
recognition and Uganda
mobilizes support T.1.5.1: 3 international policy dialogue Will be done after the REDD+ Strategy is ready.
for
the events and 15 bilateral meetings have
investment phase been held
T.1.5.2: Policy commitments from To be developed for future dialogues and
GoU are ranked "satisfactory" by 80% meetings
of stakeholders
T.1.5.3: Financial commitments to the To be developed for future dialogues and
implementation of the strategy are meetings
ranked "satisfactory" by 80% of
stakeholders
Outcome 2: Key elements of the NFMS are developed and related national capacities are strengthened
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Expected results
Output 2.1: Field
data and relevant
supplementary
information for
the development
of
emission
factors
are
collected
and
analysed

Output 2.2: NFA
capacities
to
systematically
monitor
forest
and
land
cover/use change
(REDD+ activity
data)
are
strengthened

Output 2.3: NFA
has the capacities
and
tools
to
store, update and
disseminate
REDD+
information

Indicators with baselines and targets
Implementation Progress
I 2.1.1 Carbon estimates for key land classes developed, including national Emission
Factors
with
uncertainty
analysis
I
2.1.2:
Data
entry,
processing,
analysis
and
reporting
I
2.1.3
Number
of
university
students
and
lectures
trained
Baseline: No official carbon estimates available for key land classes
Limited number of university students and instructors knowledgeable of forest carbon
inventory techniques in the context of REDD+ and limited training material available
T. 2.1.1 At least one carbon estimate  EF calculated and derived for all the classes
and emission factor for each key class
(FREL/FRL)
(at least forest vs. non forest)  Field activities for NFI are continuing now
including uncertainty analysis
using a full automated information
collection system (Open FORIS)
T 2.1.2: One functional database and  New database deployed
10 trained staff in data entry and
processing
T 2.1.3. At least 30 students and  Hands-on training in data entry and
instructors trained
processing for 24 graduate students held
 Hand-on training in mapping and field
inventory for 8 staff
 All protocols for FI revised and updated.
I 2.2.1: Strengthen the Mapping and Inventory Centre (MIC) of NFA for operational forest
and
land
use
monitoring
I 2.2.2: Undertake trainings on remote-sensing techniques/analysis and open-source
software
within
MIC
I 2.2.3: International MRV expertise and coordination support is mobilized to support
MRV
activities
Baseline: NFA has no 2016 land cover map or change assessment and limited capacity to
undertake this without dedicated support
T 2.2.1: 6 operational workstations
 All equipment procured and delivered by
2016
T 2.2.2: 6 fully proficient staff trained  5 NFA staff trained in improved remote
in satellite monitoring of land and
sensing techniques
land cover change
T 2.2.3: One international expert  One international expert recruited and
recruited to improve coordination of
deployed in August 2015
MRV activities
 1 national NFMS/MRV Senior expert
recruited and deployed in March 2015
I 2.3.1: Develop a forest and land use monitoring web-portal to display REDD+
information
I
2.3.2:
Strengthen
database
management
capacities
I 2.3.3: Preparation and information sharing in forms of printed material delivered for
decision
makers,
institutes,
schools,
and
for
public
in
general.
Baseline: No operational MRV database
T 2.3.1: One web portal to manage  Web portal scoping mission conducted in
and display information on land use
July 2016
and land use change is developed and  Web portal deployment expected by June
operational
2017
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Expected results

Indicators with baselines and targets
Implementation Progress
T 2.3.2: Two technicians fully trained  Action will be completed with the 2 nd
and capable of managing MRV
mission in the 1st Quarter of 2017
database autonomously
T 2.3.3: Number of printed/electronic  On hold, waiting for full completion of
informational
material
(leaflets,
accuracy assessment. Materials ready for
publications,
technical
reports,
printing and dissemination by February
posters) on REDD+ MRV issues
2017.
Output
2.4: I 2.4.1: Trainings on GHG-I software for the AFOLU/LULUCF sector
Government of I 2.4.2: Development of a GHG-I for the AFOLU/LULUCF sector that meets UNFCCC
Uganda has the requirements
capacities
to Baseline: Government of Uganda has reported irregularly on its GHG emissions from the
report on its GHG AFOLU/LULUCF sector
emissions from T 2.4.1: 4 trained staff in GHG-I  Not yet done. Staff training planned for the
the
forestry software for the AFOLU/LULUCF
1st quarter of 2017.
sector and a draft sector
GHG-I report
T 2.4.2: One draft GHG-I report for the  GHG-I data from AFOLU/LULUCF provided to
AFOLU/LULUCF sector
the Uganda GHG inventory. GHG-I release is
expected by July 2017.
Outcome 3: Subnational implementation of the REDD+ national strategy is prepared and facilitated through an
"integrated landscape management" approach, building on a comprehensive set of analytical work,
engagement and capacity building of stakeholders, and early actions
Output
3.1. I3.1.1.
Representative
landscapes
selected
Understanding of B3.1.1. Landscape level land use options unavailable or incoherent when available
land use systems, T3.1.1.
A
maximum
of
2  Work is ongoing, near completion:
rightful access to representative landscapes selected  The draft report on proposed landscapes
and
spatio- within the first 6 months of the NP
prepared, pending stakeholder validation in
temporal
December 2016.
resource
use
patterns
at I3.1.2 & I3.1.3. Typology of different land use options agreed and drivers of different land
subnational level use
options
identified
enhanced
B3.1.2 Drivers of different land use options unclear
through analytical T3.1.2. Drivers of land use options  Drivers for one landscape identified.
work at selected identified and possibly quantified at a  Drivers for the 2nd landscape outstanding
representative
max. of 2 sites towards mid Yr 2
 Quantification of the drivers outstanding
landscapes
I3.1.4. Private and community rights to land/forests clarified in relation to potential
landscape
level
REDD+
investments
B3.1.4. Private and community rights inadequate to support landscape level REDD+
investments
T3.1.4. Guidelines for improving  Draft guidelines have been prepared,
private and community rights in
pending validation in December 2016
relation to REDD+ produced by mid Yr
2
I3.1.5. Baselines established of operational capability of existing structures in support of
subnational
REDD+
activities
B3.1.5. Operational capability of existing subnational structures inadequate for
potential REDD+ investments
T3.1.5. Capacity building plan for  Still pending: Implementation was put on
subnational structures involved in
hold in line with the emerging issues under
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Expected results

Output
3.2:
Subnational
stakeholders
effectively
engaged through
consultations and
capacity building
for
the
sustainable
implementation
of the REDD+
national strategy

Indicators with baselines and targets
REDD+ in place by Yr 2 ending

Implementation Progress
the FCPF component, pending outcome of
MTR.
I3.2.1. Stakeholders analysis of subnational REDD+ conducted at representative
landscapes
B3.2.1. Existing and potential subnational REDD+ stakeholders inadequately known

T3.2.1. Comprehensive list of existing
and potential subnational REDD+
stakeholders
including
their
motivations in place by end of Yr 1

Still Pending:
IUCN is undertaking an assignment to
establish and strengthen participatory
structures under the FCPF component.
Proposals for adding value to this work have
been made and will be presented for
consideration during the MTR.
I3.2.2. Situational analysis of current understanding and perceptions of REDD+ at
subnational
level
B3.2.2. REDD+ rhetoric currently conduced at national level



T3.2.2. At least 80% of subnational
stakeholders are fully aware of REDD+
discourse by Yr 2 ending

 Still Pending:
 IUCN is undertaking an assignment to
establish and strengthen participatory
structures under the FCPF component.
Proposals for adding value to this work have
been made and will be presented for
consideration during the MTR.
I3.2.3. Consultation mechanisms of subnational stakeholders for REDD+ established and
empowered
B3.2.3. Consultation mechanisms of REDD+ stakeholders in-existent
T3.2.3. A fully functional consultation  Still pending:
mechanism of subnational REDD+  IUCN is undertaking an assignment to
stakeholders in place by mid Yr 2
establish and strengthen participatory
structures under the FCPF component.
Proposals for adding value to this work have
been made and will be presented for
consideration during the MTR.
I3.2.4. Roadmap to build and reinforce subnational structures in support of REDD+
established
B3.2.4. Capacity of current and prospective structures in support of REDD+ extremely low
T3.2.4. Capacity building plan for Still pending:
subnational structures in place by Yr 2  IUCN is undertaking an assignment to
ending
establish and strengthen participatory
structures under the FCPF component.
Proposals for adding value to this work have
been made and will be presented for
consideration during the MTR.
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Expected results
Output
3.3:
Subnational
REDD+
implementation
strategy prepared
and fed into the
REDD+ national
strategy
development
process

Indicators with baselines and targets
Implementation Progress
I3.3.1. Set of recommendations prepared for subnational implementation of REDD+
national
strategy
Baseline: There is currently no strategy for the implementation of the national REDD
strategy
T3.3.1. Target recommendations for Pending: Implementation was put on hold
private and community potential pending outcome of MTR, in line with the
subnational REDD+ stakeholders
emerging issues under the FCPF component
I3.3.2. Subnational strategy for the implementation of REDD+ national strategy produced
and
validated
Baseline: There is currently no strategy for the implementation of the national REDD+
strategy
T3.3.2. Timely production of the Pending: Implementation was put on hold
subnational
strategy
for
the pending outcome of MTR, in line with the
implementation of the national emerging issues under the FCPF component
REDD+ strategy

2.2. Over-all performance assessment
In order to review the Uganda UN-REDD National Programme’s original work plan, including its
relevance, efficiency, effectiveness, sustainability, and impact in the current context and to assess
any need for revision of project components, outputs, scope and/or tasks, the IMTR assessment
treated the UN-REDD National Programme as a whole. Therefore, the assessment was not
segregated by outcome, although, where necessary, the performance of a specific outcome was
isolated and reported. The implementation of the Uganda UN-REDD national program has been
guided by the principles of country ownership, alignment with national development aspirations,
harmonization, result-based approach and mutual accountability as reflected in the Paris Declaration
on Aid Effectiveness3.

2.2.1. Programme Relevance
The Uganda UN-REDD Programme was, from the onset of its conception and during the planning
stages foreseen as a complementary Programme for the Uganda’s REDD+ readiness process.
Considering the current context, the program relevance was assessed using the criteria presented in
Table 5. The results of this assessment revealed that the three Programme outcomes (components)
are still highly relevant as the outputs contributes to the needs of the country.

Table 5: Guiding questions, findings and ratings for Programme Relevance
Guiding Questions
How

does

Findings of the Assessment
the

All the outcomes are contributing to the national readiness process:

Assessment
Rating4
HR

The fundamental principles of the Paris Declaration on Aid Effectiveness include: ownership, alignment,
harmonization, results and mutual accountability.
4
Programme relevance was ranked as NR (Not Relevant), R (Relevant), and HR (Highly Relevant).
3
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Programme relate to
the main objectives of
the Uganda’s REDD+
Readiness process?

Is the Programme likely
to contribute to the
Uganda’s
REDD+
Programme?

How have Programme
activities changed in
response to dynamic
technical demands that
are
required
and
changing context under
Uganda’s
REDD+
process?
Is the Programme still
relevant to the process
of Uganda’s REDD+
process?

i.

Outcome 1, is relevant in contributing to policy dialogues (on all
elements of the readiness activities), which are meant to inform
the preparation of Uganda REDD+ Strategy;
ii.
Outcome 2, whose aim is to develop a National Forest
Monitoring System (NFMS) with appropriate Measuring,
Reporting and Verification (MRV) functions is also still relevant,
and;
iii.
Outcome 3, which is using an “integrated landscape
management” approach at sub-national level to contribute
towards the REDD+ national strategy using a comprehensive set
of analytical work, engagement and capacity building of
stakeholders.
i.
The activities being implemented under all three outcomes are
complimenting and filling in the gaps of the on-going efforts by
FCPF and ADC and GoU, increasing the value and contributing to
the right sequencing of activities throughout the readiness
process.
ii.
The UN-REDD staff’s experience and technical competence is
enriching the Uganda REDD+ process.
iii.
The National Programme is leveraging the UN’s convening power
to ensure national ownership, dialogue as well as appreciation of
the REDD+ process.
Activities under Outcomes 1 remain mostly unchanged from inception,
except for:
i.
The revision of the level for the International Technical Advisor
from P4 to P3, and;
ii.
The innovative approach to address the REDD+ knowledge needs
by carrying out a REDD+ Academy and NCCAC Training.

i.

ii.

Some of the activities under Outcome 3 need to be revised and
refocused in order to better complement the activities that have
already been accomplished under the FCPF support.
The macro-economic study Terms of Reference (ToRs) under
Outcome 1 and 3 will be reshaped and delivered as one to
improve the relevancy and contribution to the country’s REDD+
process.

Overall Rating

HR

HR
HR

HR

R

R

HR

2.2.2. Programme Efficiency
The Uganda UN-REDD National Programme was assessed for its implementation efficiency in line
with international and national standards, norms and guiding principles. The Uganda UN-REDD
National programme is being implemented through existing government structures and reporting
mechanisms as earlier described in the in the institutional arrangements. The programme itself is
housed within the MWE and the deployment of the UN-REDD Staff within the REDD Secretariat and
the shared implementation roles between GoU and resident agencies (UNDP and FAO) provide

21

exceptional opportunity for timely and cost-effective implementation. The assessment for efficiency
was considered High as presented in Table 6 below.

Table 6: Guiding questions, findings and ratings for Programme Efficiency
Guiding Questions
Is the programme implementation
efficiency in line with international and
national norms and standards?

Findings of the Assessment
i.

ii.
iii.

iv.

How is the presence of the UN-REDD
team within the REDD+ Secretariat
contributing to timely implementation of
programme activities and delivery; how
has this affected efficiency of conversion
of resources (money and time) to
programme results?

i.

ii.

iii.

iv.

v.

5

The implementation of the Programme is
compliant with Programme document
structures, both at international and
national level, and is carried out in
conformity with the tri-agency agreement
on “delivering as one”.
There is good coordination between three
UN agencies, also in terms of work plans,
planning and reporting as planned.
The implementation arrangement of
engaging existing structures (e.g. NCCAC)
has improved the efficiency of the
Programme.
Additionally,
there
is
delegation of authority within the Ministry
hierarchy, which has led to reduction on
certain bureaucratic processes.
Programme staff recruitment process was
on time for FAO but tremendously delayed
under the UNDP and UNEP.
The location of the UN-REDD Team at the
REDD+ Secretariat resulted in positive
impact in terms of efficiency and delivery of
the Programme. This also the same with
regards to international delivery.
Being located at the REDD+ Secretariat has
given the UN-REDD Team the opportunity
to interact with Secretariat members and to
be involved other REDD+ processes thereby
helping to better serve and position the
UN-REDD work to effectively deliver on the
Programme.
This positioning has likewise resulted in
increased ownership, coordination and
collaboration between the Government
and UN-REDD Team.
The selection of IUCN as UNEP partner has
been important in mitigating the potential
challenge of UNEP not being based in
Kampala.
The facilities that come with the UNDP and
FAO Staff who are based in the Secretariat
is contributing to efficient delivery by

Programme efficiency was subjectively ranked as Low, Medium, and High.

Assessment
Rating5
High

High
High

High
(FAO)
Low (UNDP
&UNEP)
High

High

High

High

High

22

To what extent is the programme
delivered in a timely and cost-effective
manner?

i.

ii.
iii.

Overall Rating

lowering operational costs for the National
Team.
There were delays in the process of starting
up under both Outcomes 1 (UNDP) and 3
(UNEP). The reasons for this delay have
been identified and explained under the
Programme progress, however, the
timeliness had since improved after all the
contracting processes were completed.
The FAO component was started on a
timely manner because funds were made
available to kick-start the process.
Cost-effectiveness has been achieved by
combining activities and meetings, sharing
resources and ensuring piggy-backing on
existing structures and positions.

Low

High
High

High
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2.2.3. Programme Effectiveness
In order to assess the Programme’s effectiveness, the likelihood of achieving the expected outcomes
in the remaining period was carried out. Further, the review assessed factors that may promote or
inhibit the realization of the expected outcomes. Table 7 below outlines the criteria/guiding
questions, findings and ratings related to the effectiveness of the Uganda UN-REDD National
Programme. Over-all, there is a high likelihood of realising the programme outcomes.

Table 7: Guiding questions, findings and rating for Programme Effectiveness
Guiding Questions

Findings of the Assessment

What progress has been made
towards achieving the expected
outcomes/results
of
the
programme as compared to original
timelines?

The progress of the programme is likely to achieve
expected outcomes/results, for example:
i.
The foundations for preparing Uganda to be
ready for REDD+ through Outcomes 1, 2 and 3
are in place.
ii.
Advanced construction of NFMS, FREL to be
submitted shortly and establishment of MRV
iii.
The development of necessary institutions,
policies, instruments and capacities through ongoing studies, policy dialogues, capacity building
of staff, available technology, supporting
institutions,
developing
institutional
implementation arrangements, etc.
What are the major factors that i.
Close collaboration and leveraging other REDD+
may have promoted or inhibited
readiness
partners
has
promoted
the
the achievement of the expected
achievement of the outcomes so far.
outcome/outputs?
ii.
However, delays that were experienced at the
onset of the programme as well as additional
delays in procurement and contracting, have
inhibited the timely delivery of the
outcomes/results.
Overall Rating

Assessment
Rating6
High

High
High

High

High
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6

Programme effectiveness was subjectively ranked as Low, Medium, and High.

2.2.4. Programme Sustainability
The sustainability of the Uganda UN-REDD national programme was assessed based on the financial,
institutional and social-economic factors and mechanisms to address any foreseeable programme
risks so as to sustain long-term programme results beyond the readiness phase. The programme was
found to be highly sustainable as described in Table 8.
Table 8: Guiding questions, findings and rating for Programme Sustainability
Guiding Questions

Findings of the Assessment

What
Programme
initiatives
can
realistically
be
expected
to
be
sustained?

The Programme is on course to deliver on technical instruments
(FREL, NFMS, SIS) to allow Uganda to implement REDD+ as part of
the UNFCCC Warsaw Framework. Programme initiatives can
realistically be expected to be sustained through the readiness
phase and into implementation because:
i.
Part of component 1 focuses on building national and
international political support, and aims at securing new
funds for the implementation phase
ii.
Part of component 2’s technical deliveries are
institutionalized within existing government structures
(NFMS)
iii.
Part of component 3 focuses on strengthening
participatory structures at sub-national level which
secures local support and ownership.
iv.
Increase national capacities through recruitment, capacity
building, technology transfer, training, knowledge
exchanges etc., hereby nurturing strong national
ownership, through support from UN-REDD and
International Experts’ Team.
v.
Increase the overall pace of readiness, including leveraging
other Programmes’ implementation (e.g. FCPF, Austrian
cooperation).
vi.
Increase sustainability of the Programme by fostering the
positioning of REDD+ as part of the national development
planning and budgeting institutions and processes.
i.
Political: there is considerable political support at the
ministerial-level in the host ministry, as well as the
legislative-level.
ii.
Financial: The GoU has already shown strong financial
support by being a first country to allocate funds for the
REDD+ readiness process. Additionally, the CIF has already
invited GoU to present a Forest Investment Plan, which is
currently being developed and if funded, has the potential
to snowball additional support.
iii.
Institution: The Uganda UN-REDD National programme is
being implemented through existing government

To what extent are
there
political,
financial,
institutional, socialeconomic,
environmental
catalytic
structures
for replication effect
(new initiatives) to
sustaining long-term
Programme results?

7

Programme sustainability was ranked as Low, Medium, and High.

Assessment
Rating7
High

High

High

High

High

High

High

Medium
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iv.

v.

structures and reporting mechanisms as earlier described
in the in the institutional arrangements.
Social-economic: stakeholder engagement is ensuring that
Ugandans are empowered with appropriate information
needed to position themselves to harness the socioeconomic benefits of engaging in the implementation of
REDD+ activities. Additionally, the proposed Strategic
Options include the socio-economic benefits.
Environmental: the program is contributing to the
preparation of the national safeguards and safeguards
information system, which together with the
Environmental and Social Management Framework
(ESMF), will form the core basis for delivering the
environmental sustainability of REDD+ activities.

Overall Rating

High

2.2.5. Programme Impact
At this stage of the Uganda UN-REDD national programme implementation, the full impact cannot
be realistically assessed as many activities under each outcome are in the process of being
implemented. However, the programme implementation is on track with a likelihood to deliver
substantial impact to the short- and longer-term objectives. The programme’s long-term impacts can
safely be presumed as high since the National REDD+ process and the associated activities are
expected to contribute towards the Vision 2040, they are contributing towards the delivery of the
Nationally Determined Contributions (NDC), the National Development Plan (NDP II) as well as the
National Forest Plan. The coming into force of the Paris Agreement (2015) brings the promise of
financial support towards developing countries with an ambition for mitigation actions such as ones
being proposed in the Uganda REDD+ strategy. Additionally, since the REDD+ process is being
positioned to prepare for the result-based payments with clear benefit sharing arrangement and
grievance redress mechanism for all stakeholders, it is likely to lead to improved socio-economic
conditions once the economically viable options of the REDD+ strategy are implemented.

Table 9: Guiding questions, findings and rating for Programme Impact
Guiding Questions

Findings of the Assessment

To what extent is the
Programme contributing
to longer-term outcomes
REDD+ process in the
country?

The program is on track to produce long-term impacts as follows:
1. REDD+ activities have led to interaction with other non-forest
sector players in the country. This will lead to an integrated
approach towards REDD+ implementation which will lead to
reduced duplication of both efforts and resources.
2.

8

The REDD+ process has been a platform where multi-sectoral
actors (government and civil institutions) have been prepared

Programme impact was ranked as Low, Medium, and High.

Assessment
Rating8
High

Medium
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3.

4.

5.

to implement REDD+ in a coordinated manner. Longer-term
impact will however, be achieved when institutionalization of
coordination of the multi-sectoral players in the country is
put in place.
The Uganda REDD+ national programme is one of the few
programs that is very well organized and has collected,
documented and shared evidence-based information to
inform the effective decision-making and prepare a
conducive environment for implementation activities within
the forest sector.
Additional positive impact so far is the high political support
and allocation of national funding from the Government of
Uganda towards national REDD+ process. The Uganda REDD+
programme is one of the few examples where the
government has been able to allocate substantial amount of
funding into the readiness process.
There are also negative implications such as high
expectations amongst stakeholders about what REDD+ will be
able to deliver. Such expectations are currently being
proactively managed through stakeholder consultations,
dialogues and information sharing to minimize their negative
impact status.

Overall Rating

High

High

Low

High

2.3. Lessons learned
Lesson 1: Managing synergies and complementarities: The UN-REDD Programme was designed to
build on the deliverables/outputs from the work supported by FCPF and ADC. This is a good lesson
globally as many countries only selected one or the other REDD+ readiness support. This
arrangement is showcasing that it is possible for FCPF and UN-REDD to work together successfully in
one country.

Lesson 2: Programme Implementation: No matter what happens, there will be bureaucratic
procedures in all institutions and all Agencies. Preparing early, ahead of time and accepting
responsibilities will minimise bureaucratic stresses.

Lesson 3: Programme management and Coordination of multi-Agencies: There is need for an
institutionalized approach to the coordination of the different key sectors to forestry in order to
ensure proper utilization of the skills as well as to reduce duplication of both time and resources.
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2.4. Risks and Assumptions at Mid-Term
The relevant risks and assumptions associated with the remaining period of implementation were
assessed and mitigation measures were recommended as presented in Table 10.

Table 10: Assessment of risks and assumptions.
Domain of risk

Specific risks

Probability
(1 very low
– 5 very
high)

Time
Lengthy procedures (and 5
management: the difficulties to find qualified
UN-REDD NP is candidates)
not implemented
in time

Criticality Mitigation measures
(1
very
low – 5
very high)
4

> A backstopping early-action
support has been developed to
bridge the time gap and ensure
that, when signed, the NP will
start implementation at full
speed, including for instance the
early recruitment of staff who
will then become key for the NP
implementation. A part-time
international expert is already in
place to boost administrative and
financial arrangements, and
implementation of activities
> A full-time international CTA is
anticipated to play a critical role
in managing procedures and
ensuring fast delivery across
agencies
> Plan more realistically and at as
early stage as possible
> Ensure continuous follow-up of
recruitments
and
fast-track
process when possible
> Make Concerted effort to agree
on ToRs in a timely manner

Various components with 4
direct links to each other
might not progress at the
same
level,
risking
inconsistency or delays.

5

> Coordination among agencies
and with other REDD+ partners
will be critical to ensure
consistency across the roadmap
implementation (see below on
how this will be managed)
> The NP has been designed in a
way that is complementary to the
other partners when trying to
deliver on the broad R-PP
roadmap
> A more thorough articulation
between components will be
done when formulating ToR of
various works, once additional
capacities are in place at the
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REDD+ Secretariat. This is a well
identified
priority
of
the
expanded team
> Have now: Matrix for project
M&E, but few joint work
meetings
>
Improved
work
plans
(harmonized,
detailed,
synchronized) and joint planning
> Regular work meetings
between GoU and agencies to
plan
jointly
&
exchange
information
>
Improve
communication
between all actors: between
agencies, between agencies and
the Secretariat, internally in the
GoU and Secretariat
> Clarity on responsibilities for
feedback on products and followup
> Ensure synchronized and
harmonized reporting, continue
working of joint M&E formats
Lack of coordination among 4
UN agencies and with other
partners (Austria, FCPF…)
generating delays and lack
of harmonization of outputs

5

> The project uses and supports
existing in-country coordination
mechanisms, and the CCPC will
supervise coordination at a level
that will reinforce accountability
of partners for their actions
> National leadership has proved
to be instrumental in ensuring
good collaborative spirit among
partners. The project will start
engaging political leaders soon so
to maintain political will and
pressure on partners to follow
national
direction
> The REDD+ Secretariat will be
staffed with skilled professionals
to make sure that roadmaps and
activities are integrated and
harmonized, even in the situation
where some partners would
show little enthusiasm for
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cooperation
Quality
Inadequate
coordination 3
management: the among CSO leading to
NP
is
not feeling
of
lack
of
implemented in participation, access to
time
information and general
involvement

5

> As demonstrated by the
backstopping support, on top of
the NP, the Stakeholders'
Engagement unit of UN-REDD will
accompany the CSO with selfselection and self-organization
> Provisions for participation of
CSO across the readiness process
are numerous (from CCPC to
technical
groups,
including
participations in analytical work
and consultations on strategy
design...). The broad circulation
of information is an effective way
to ensure that all relevant CSO
organization that can contribute
to
the
process
engage
progressively. Process might not
be ideal from the start, but
should strengthen step by step
> Self-selection process of CSO &
IP representatives is delayed, in
process currently
> CSO outreach has been
consistent and continuous, but
level should be improved
> Must take advantage of and
build on ongoing process of
strengthening
participatory
structures and ensure linkage
between this and self-selection
process outcome to develop clear
and
strategic
support
to
organizing of CSO
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Limited
participation, 3
particularly from the private
sector and from other
sectors beyond forest due
to lack of interest

5

> There is a shared idea that the
REDD+ Secretariat needs to
develop arguments that are
tailor-made to engage various
relevant stakeholders. The NP
will contribute to ensure that
resources and capacities are
available to carry out this task
> The output 1,3 will devote
multiple activities to crosssectorial
dialogue
> As part of the analytical work
under 1,2 as well as the
landscape-level work (outcome
3), private sector will be engaged
from very early stage (for instant
through
private
forest-land
owners)
> It has to be acknowledge
however that stakeholders can
have
evolving
interest
throughout
the
readiness
process. Private sector can only
be engaged at a stage where
concrete
opportunities
or
implications are discussed, and
won't mobilize much during early
planning and vision framing
stages

Difficulties to access quality 2
data

4

> The CCPC will be mobilized to
ensure that, across sectors and
partners, information is well
circulated to support option
analysis and strategy design, as
well as the various instruments
for implementation
> It has been difficult, but will
improve as sharing of data needs
to be improved so it is easier to
access. Protocols are currently
being prepared under the
national
Climate
change
reporting arrangement of which
REDD+ is part
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Difficulty to balance the size 2
of
consultations
and
participation
(large
audience with different
levels of understanding) and
the need for substantive
discussions

3

> This is a more operational issue
that will be address by qualified
professionals with support from
technical advisory groups when
formulating ToR for specific
activities
> Platforms are being put in
place, training is done and
capacity is being built, and
organization of stakeholders are
improving
> Partly due to limited funds and
time

Staff continuity may be 1
challenging to obtain

3

> The REDD+ Secretariat will be
staffed
with
professionals
receiving attractive packages, out
of
the
usual
grids
of
administration
> When the administration is
directly
in
charge
of
implementing
readiness
activities, like in the case of the
output 2 (NFMS...), staff is
expected to be motivated by
robust training Programme and
perspective for evolving and
inspiring work in the future.
Institutional arrangements will
have to be discussed as
necessary, as part of the design
of
the
implementation
framework, so to ensure that
long-terms solutions are secured

Choice of representative 1
landscapes driven mainly by
political considerations with
weak
feasibility
and
opportunity ratio

3

> The selection of the landscape
for outcome 3 will follow a
transparent and participatory
process, with preliminary work to
set and agree on criteria,
followed by data collection and
consultations.
> Political considerations are
important,
notably
when
assessing the leadership of public
authorities at the subnational
level and the conditions for
future
implementation
and
national coordination, crossfeeding and scaling up, but it will
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be considered as one criterion
and balanced among others.

Stakeholders might not 1
easily agree on typology of
land use. Difficulty to build
consensus on technical
components to progress
with REDD+, particularly
among stakeholders with
diverging interests

3

> The process is designed so to
mitigate this risk as much as
possible,
notably
through
participation,
inclusion,
transparence, robust analytical
work to feed discussions, a mix of
national and more local analysis
and readiness activities, support
to CSO's organization, capacity
building, tailor-made approaches
to engage key stakeholders like
private sector or other sectors...
> It is particularly important to
stress the (i) national leadership
will again be instrumental to
ensure that a coherent direction
is reaffirmed all through the
readiness phase, and related
decisions, and (ii) consensus
needs to be built step by step,
and the pace of the process
needs to adjust to the time
needed for a large base of
stakeholders to come to an
agreement on major issues
(drivers,
major
options,
typologies of activities, of land
use, financial strategy etc.)

Inadequate
technical 1
capacities
available,
including suitable qualified
& dedicated staff may not
be available for training

5

> Provisions are made in the NP
to complement other initiatives
and build a robust and wellstaffed REDD+ Secretariat to lead
the readiness work. The staff will
include
two
international
advisors, and national managers
and experts with high potential,
hired
externally
through
competitive
process.
> Regarding the work carried out
by public administration directly,
political will is expected to allow
relevant staff to dedicate
sufficient time to training and
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delivering
on
the
REDD+
readiness agenda, as a priority to
the administration of the
country.
> Has been encountered in the
project in regards to certain
consultancy
Quality
management: key
components
of
the
national
REDD+ system are
not harmonized
and
coherently
connected

Lack of consistency between 2
subnational
pilot
interventions
under
outcome 3 and the national
REDD+
pathways
determined through the
national REDD+ strategy
process

5

> Limited experience of UNEP in
assisting
with
subnational
scoping,
readiness
and
implementation of REDD+ will be
compensated by a strengthened
coordination of work at national
level (through the UN-REDD CTA)
and at regional/global level
(through the lead advisor as per
management reforms within the
UN-REDD Programme). This
organization will ensure regular
coordination meetings and crossfeeding reviews of work plans
and terms
of
references.
> The need for coordination and
harmonization will be particularly
underscored in ToR of the various
works and contracts associated
with the outcome 3.
>
Risk
mitigated
through
congruence between NS and
sub-national activities being
carried out by UNEP

Even though restoration/ 2
enhancement of carbon
stock appears as a priority
REDD+ activity for Uganda,
it may not be consistent
with the REDD+ pathway
determined through the
national REDD+ strategy
process

4

> An early emphasis will be made
on assessing the needs and
potential data gaps for capturing
reforestation/ enhancement of
carbon stocks in the first
FREL/FRL and NFMS, and
potential implications for the
design of REDD+ strategy and
interventions. The results of this
assessment
will
inform
discussions and coordination with
the work on restoration, for
instance as carried out by IUCN
and UNEP, or by thematic groups
when designing the national
REDD+ strategy, or as part of
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FREL/FRL
streams.

and

NFMS

work

> The preliminary assessment of
data collected under FREL has
confirmed that reforestation and
enhancement of carbon stock will
be a priority activity for Uganda,
even before the completion of
the NS
Political
leaders
are 2
interested and mobilized.
Challenge to sustain political
support and avoid too high
expectations

4

> Several outputs of the
Programme are devoted to
support broad stakeholders'
engagement, so raising interest
for
political
interest.
> The NP is part of a broader
readiness effort where FCPF will
support
more
massively
awareness raising, consultations
and capacity building in a
complementary
way
> The output 1,3 is directly and
fully dedicated to manage risks
related to this key factor of
success. Activities under outcome
1 will develop tailor-made
technical/rational argumentation
to engage political leaders
> Simultaneously, other activities
(including readiness at landscape
level under outcome 3) will
create popular interest and
demand, so providing political
incentive for political leaders to
get
involved
> Institutional arrangements in
place, particularly the CCPC
steering role, will help early
engagement
and
secure
sustainable
political-level
mobilization
> High-level support from
political leaders has been
demonstrated. The issue is more
of ensuring sustained support, to
manage expectations across the
board, and ensure we can offer
practical tools they can use in
outreach to their constituencies
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Commitment
from
national
authorities
doesn't
materialize at the
highest level

Difficulty to articulate the 1
rise of political interest with
providing/delivering
the
substance
to
nurture
discussions and negotiations

4

> The CTA and national manager
will be in charge of developing
and
managing
coherent
roadmaps between workflows.
The way the outcome 1 is built
clarifies and facilitates this
harmonization

Difficulty to build consensus 1
on strategic issues due to
individual political agendas
and despite technically
obvious options

3

>
The
participative
and
transparent nature of the
process, supported by multiple
technical
groups
and
consultations, will help ensuring
accountable
decision-making
processes along the readiness
phase
>
The
high-level
political
mediator hired under output 1,5
will also contribute to navigate
the
political
intricacy
> It is acknowledged from the
start that the process will take
time, and the development of the
national strategy will serve as the
anchor of this dialogue and is
anticipated to start early enough
to adapt to political time

Lack of funding at the end of 2
the NP to smoothly
transition
towards
investments and ensure
step-wise
readiness
strengthening

5

> The ICA of the Programme will
be responsible for supporting
GoU to access donor funds and
climate finance opportunities.
> The full 1,5 output is designed
to smoothen the dialogue with
international partners and raise
additional support for both stepwise improvement of Warsaw
Framework instruments and
REDD+
investments
> Political commitment, as a key
factor of success and top priority
for the NP support, will also
facilitate mobilization of national
co-funding
> Efforts are ongoing to identify
opportunities
and
develop
proposals for the implementation
stage

36

Sustainability of
efforts
and
achievements is
jeopardize
by
unanticipated
transitional phase

Maintenance & updating of 2
NFMS portal and other
instruments over long term
may prove challenging

4

> With support from FAO, the
REDD+ Secretariat will assess the
key conditions to maintain the
REDD+ instruments like NFMS,
including financially (see above),
in terms of capacities (see quality
management related risks), as
well as technically and also from
an institutional point of view:
what arrangements can be made
to leverage finance, continuous
staff dedication and effective
articulation with national REDD+
architecture?
> Efforts to institutionalize the
MRV for the national greenhouse
inventory

Ensuring stakeholders are 1
legitimate and sustainably
committed partners, not
only
opportunistic
structures

4

> As part of the backstopping
support
to
the
national
Programme,
activities
are
planned to assist self-selection
process
among
CSO
> Across the discussions on
REDD+ options and national
vision, the case for "intrinsic
motivation" for REDD+ will be
developed: the process will
convey the value that going
REDD+ is not only a financial and
economic choice, but also an
inspirational step towards truly
sustainable
development,
fostering equity, quality of life,
collective
well-being...
This
should contribute to identifying
genuine leaders among major
stakeholders groups to lead the
process
>
Developing
participatory
structures at district and national
level, capacity building, validation
of leadership positions by local
communities, etc.
> Task forces ensure engagement
of stakeholders in technical
processes
and
strategy
development
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> More strongly link self-selection
process for CSO and participatory
structures
> National standards and
guidelines for implementation of
REDD are planned to be
prepared,
including
FPIC,
Grievance
mechanism,
and
Benefit sharing mechanism and
REDD+ strategy actions, SESA
process, etc.
> Reinforce efforts to streamline
Gender into the REDD+ process,
i.e. implement
the national
Gender REDD+ Roadmap (from
2013)
Too high expectations on 5
REDD+
can
create
frustration and conflicts

2

> Special attention will be made
to the messages that are
conveyed
across
awareness
campaigns, capacity building and
consultations. The outcome 3 will
particularly
look
at
it
> This consideration will also be
high in the FCPF-supported
activities which are relevant to
this
concern
> The highly participative nature
of the process to develop
national strategy will also
contribute
to
capturing
expectations
and
designing
options that can truly leverage
national enthusiasm, good will
and capacities
>
A
Communication
and
Participation (C&P) exists for the
REDD readiness process: it’s
implemented under the UNEP
component on participatory
structures and in the UNDP
components on Dialogues as well
as the FCPF initiative. Need to
assess if there are gaps in the
implementation of the plan or in
the plan itself, and discuss SE and
communication
for
the
implementation stage.
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> Managing expectations at the
institutional level and which
structure will manage REDD+:
efforts are done to integrate
REDD+ into Water & Environment
investment plans, which feed into
macro-economic
national
development plans
> The process has consistently
emphasized
engagement
of
stakeholders and institutions

3. CONCLUSIONS
1. Over-all, the Uganda UN-REDD national programme implementation is on track and likely to
deliver its programme outcomes. The implementation progress varied amongst the 3
Outcomes: with Outcome 2 being implemented within the planned timeframe, while the
Outcomes 1 and 2 being behind schedule by time of the IMTR. The budget performance (budget
expenditure) varies across agencies, but is lower than anticipated due to internal and external
delays.
2. The implementation progress has been influenced by technical, management, financial, human
resources, administrative policies, procedures and identities of the 3 UN-Agencies on the one
hand; and the structure of the REDD+ Secretariat, on the other hand. The factors causing
implementation delays were identified and their mitigation measures recommended. The
positive progress that was reported and has also been influenced by the excellent collaboration
between GOU and UN-REDD Agencies and between UN-REDD agencies and World Bank (FCPF
support) and ADC. This collaboration is expected to continue and form a part of good lessons
learned to the global REDD+ community.
3. It is deemed likely that delivery rate of the Uganda UN-REDD national programme will improve
during its second year, considering that there is steady progress on the FCPF products upon
which Outcomes 1 and 3 are dependent upon. Additionally, all UN-REDD national programme
staff are in place and the REDD+ Secretariat continues to play a key strategic role in pulling all
work streams together and channelling support towards national REDD+ Strategy.

4. The National REDD+ Secretariat presented progress in the overall process emphasizing on the
contextual changes since the conceptualization of the National Programme. Support from other
REDD+ partners, especially the WB FCPF was briefly outlined including areas of synergy. The
coordination between UN-REDD, FCPF and ADC support was qualified as very satisfactory with
the National Secretariat playing a key and strategic role of pulling all the work streams together
and channeling all the supports available towards the national vision about REDD+.
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5. The relevance, efficiency and effectiveness of the NP were reviewed. While the three outcomes
of the Uganda UN-REDD NP remain highly relevant for the country, the review of the efficiency
and effectiveness in programme delivery yielded mix results. The programme outputs for each
agency were reviewed and refocused, with UNEP output 3.2 completely redesigned to avoid
duplication of efforts and build on the progress achieved at subnational level through FCPF
support. The initial work on the economic valuation of Uganda forests and its contribution to the
national economy was reviewed in greater details and the decision taken by all to focus on
producing the National Forest Account that would easily facilitate uptake by policy makers. The
refocus will lead to higher effectiveness and impact of the National UN-REDD programme.
6. The risks and assumptions identified during the design of the UN-REDD national programme did
not manifest themselves as significant hindrances to the UN-REDD programme implementation.
In addition, there were adaptive management practices being implemented within the UN-REDD
national programme to help overcome any other risks that might arise during the remaining
period of the programme implementation.
7. Given the considerable delays experienced in starting the NP in Uganda and the level of progress
achieved to date, the MTR noted that the NP needs more time to complete the planned
activities. Hence, the MTR concluded that it was important to request for a No-Cost Extension
for the Uganda UN-REDD National programme from July 2017 to December 2017.

4. RECOMMENDATIONS
In order to address the shortcomings in the UN-REDD national programme implementation and
progress towards successful delivery of programme outcomes, the following strategies and actions
to implementation during the remaining period of the programme were recommended:
1. No-Cost Extension: At the time of the national programme design, insufficient attention was
paid to the unexpected challenges linked to lengthy procurement and staff recruitment
procedures, especially for UNDP and UNEP. This resulted in delays to effectively start the
analytical work. In order for the UN-REDD Programme to successfully accomplish its
activities and obligations, the IMTR recommends to extend the programme by 5 months
(i.e., from August – December 2017). This no-cost extension will help the UN-REDD
programme complete the policy work at national level, stakeholder engagement at
subnational level as well as technical assessments and studies.

2. Harmonization of work plans: The REDD+ environment in Uganda is increasingly attracting
additional actors involved in different streams of work. Attempt to harmonize work plans
and associated budgets have been made, especially for the UN-REDD Agencies and FCPF.
However, consistent effort should be maintained, especially at national level, to jointly
review plans and monitor progress regularly including trouble shooting as difficulties arise.
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3. Strengthening human resource capacity: The IMTR recommends the strengthening of the
human resource capacity of the Ministry of Water and Environment for purposes of
enhancing capacity to manage the REDD+ readiness process has been central to the
achievements realised so far. This will remain crucial for the completion of the readiness
phase moving into the implementation phase, hence the MTR recommends that special
focus be put on devising means of retaining the expertise built so far, as well as ensuring
that REDD+ responsibilities are mainstreamed into relevant Government structures.

4. Programme management and coordination: in effort to improve on implementation and
expectations of delivery of UN-REDD national programme outputs, the IMTR recommends
over-all refocusing of the scope and implementation approaches in order to adapt the
programme to the current context and on-going REDD+ activities and processes. The IMTR
further recommends more realistic planning and timelines, continuous follow-up of
recruitments, ToRs and studies, and fast-tracking process whenever possible.

5. Policy influence: Political leaders have shown increasing interest so far in the REDD+ process
in Uganda. The MTR recommends the programme equip them with practical tools and
communication packages that can be used to influence the different constituencies and
other government structures anticipated to play a significant part in the implementation of
REDD+.

6. Managing expectations: REDD+ as a development pathway is creating high expectations
likely to result into frustrations and conflicts, especially if there are delays in delivering
tangible results. It is recommended that an adequate and robust awareness raising
campaign be designed to provide updates and facts on the progress achieved at both
national and subnational levels.

7. Stakeholder engagement: the IMTR notes that stakeholder engagement is ongoing and as
this element is critical the IMTR recommends priority attention to planned work on
dialogues, consultations and stakeholder engagement at national and subnational levels.

8. Private Sector engagement: The private sector in Uganda stands a chance to play a pivotal
role in the REDD+ process. However, their engagement so far remains limited and it is
therefore recommended to the secretariat and all the partners to develop a robust and
aggressive strategy to target this sector and bring them on board, preferably before the end
of the REDD+ readiness.

9. Gender integration and mainstreaming: A gender road map for REDD+ has already been
developed for Uganda in 2015, with an M&E tool in 2016. It is recommended that
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mechanisms for its implementation and monitoring be developed and put place.
Furthermore, gender mainstreaming should become a requirement during reporting on all
the different streams of work and the UN-REDD Gender expert should be engaged to
support the national team is this aspect.

10. Resource mobilization for post-readiness phase: Uganda has attracted adequate funding for
the REDD+ readiness process. However, the MTR recommends the need to start mobilizing
resources for the implementation phase, building on the political momentum the process
has generated so far and leveraging on ongoing support from national and international
development partners to ensure long-term sustainability and to minimize the gap between
the readiness and the implementation phases.

11. Institutionalization of coordination: It is recommended that institutionalization of
coordination of the multi-sectoral players be put in place and supported in order to achieve
long term-impact in the country.

12. Reforestation and forest enhancement: The preliminary assessment of data collected under
FREL has confirmed that reforestation and enhancement of carbon stock would be a priority
activity for Uganda. It is therefore recommended that the results of the ROAM assessment
work and the restoration intervention under FIEFOC led by the Ministry of Water and
Environment be taken into account to avoid duplication and enhance efficiency.

13. Data-sharing Platform: The MTR acknowledges satisfactory progress in the implementation
of the key activities since the inception of the programme. However, it has been noted that
there is still no viable platform to access and share data across agencies and actors. It is
therefore recommended that the programme speeds up the design and deployment of the
web portal and encourage all the agencies and other actors to unveil the relevant available
data.
14. Information management: In order to improve the access and sharing of information on
Uganda’s REDD+ process to wider audiences, national REDD+ web portal or platform is
recommended. The IMTR further recommends to the Uganda REDD+ Secretariat prioritize
this action and improve public access to information.

15. Strengthening relevance of outcomes/deliverables: the following deliverables have been
affected by the progress made by REDD+ process and therefore will need to be realigned in
order to render them more relevant and avoid duplication or wastage of resources:
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i.

ii.

iii.

Re-design the ToRs for the study on “Economic valuation of Uganda forests and its
contribution to the national economy” to focus producing a “National Forest
Accounting System” which would enhance opportunities for uptake by national
policy and decision makers.
Re-design the scope and arrangement for implementing activities under output 3.2
in order to enhance complementarity with on-going FPCF work on stakeholder
engagement and REDD+ process.
Re-design scope of the activities under output 3.3 and shift focus from developing a
sub-national REDD+ strategy to developing a roadmap for sub-national
implementation.

In response to item ii) and iii) above, the IMTR recommends realignment of the following activities
(Table 11).
Table 11: Outcome 3 - Amended activities under output 3.2 and output 3.3
Original activities

Revised activities

Justification for the
change

Linkage of proposed Time
activities to ongoing schedule
processes (FCPF, FIP)
Output 3.2: Subnational stakeholders effectively engaged through consultations and capacity building for the sustainable
implementation of the REDD+ national strategy
Identify
current
and Establish platforms to Subnational
The specific structures By end of
prospective
subnational facilitate independent stakeholders
have for the forest dependent March
stakeholders and ascertain consultation of the already been identified people will be used for 2017
strengths,
weaknesses, forest
dependent under the FCPF work consultation as well as
interests, expectations and communities
(e.g of establishing and implementation of the
fears
Batwa, Ik, and Benet) strengthening
REDD+ strategy. The
as a special target participatory
anticipated impact will
group that has been structures. Including be a better buy-in and
recommended
for ascertain
strengths, ownership of all the
separate consultation weaknesses, interests, relevant stakeholders,
by the FCPF work of expectations
and hence
creating
an
strengthening
fears. This process has enabling environment
participatory
revealed the need to for the strategy roll out.
structures.
for specific targeting of
forest
dependent The same structures will
people e.g Batwa, Ik, facilitate consultations
and Benet.
for
and
the
implementation of the
FIP
Gather
current Build capacity of the The FCPF component
By end of
understanding of the REDD+ established structures has
already
April
process
and
assess for the targeted forest undertaken
the
2017
motivation for subnational dependent
assessment for the
REDD+ activities drawing on communities,
to stakeholders and their
the drafted national strategy enhance
awareness motivation
for
about safeguards in subnational
REDD+
relation to REDD+, and activities. The planned
establish modalities for consultations
under
engagement of each the National strategy
community
in
the work of FCPF intends
implementation of the to achieve this activity
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National
strategy
Establish preliminary basis
for the full and transparent
consultation of subnational
stakeholders
including
private
and
community
lands/forest owners drawing
from work at selected
representative landscapes

3.2.4
Develop
a
communication
and
awareness raising strategy
for REDD+ activities at
national and subnational
level

Draw capacity building plan
for current and prospective
structures likely to support or
promote subnational REDD+
activities in Uganda

REDD+

Develop a guide for
ensuring a full and
effective participation
of forest dependent
communities
private
and
community
lands/forest owners in
Climate change/REDD+
initiatives,
including
provisions for FPIC in
relevant cases

Production
of
communication
materials targeting the
forest
dependent
communities
and
cultural
leaders
(consider including the
private and community
lands/forest owners).
This
will
include
translation
of
the
already
developed
communication
materials under FCPF
support, and producing
participatory
communication
products tailored to
their understanding of
REDD+. (Limit this to
selected landscapes or
the landscapes that
have
the
forest
dependent
communities)
Facilitate dialogue with
inter- religious councils
(in Karamoja and Mt.
Elgon) and cultural
leaders in Karamoja
and MT. Elgon as a
special target group

through
the
participatory
structures
The
selected
landscapes
under
output 3.1 of the UNEP
component shall be
fully covered by the
participatory
structures component
of FCPF
The guide provides a
systematic approach
for engaging the forest
dependent
communities, and it
facilitates the full and
effective participation
in the implementation
of the national REDD+
strategy
The
communication
and awareness raising
strategy that was
developed during the
R-PP
phase
is
sufficient. Elements of
this plan are already
under implementation
by Tree Talk Plus and
partners, as part of
strengthening
participatory
structures
(FCPF
support) across the
country

A capacity building
plan was developed
during the R-PP phase,
to cover both the
National and Sub
national
levels.
Elements of the plan

The FIP and other
initiatives can use this
guidelines

By end of
June
2017

This
supports
the
implementation of the
communication strategy
which in turn will
enhance
the
implementation of the
REDD+ strategy at sub
national level.

By end of
March
2017

By end of
April
2017

44

that
has
been are
being
recommended
for implemented
with
separate consultation FCPF support, through
(under FCPF work of training
of
strengthening
participatory
participatory
structures
structures) for their
input and buy in on the
proposed draft REDD+
options.
This
will
facilitate their active
involvement in the
implementation of the
REDD+ strategy at sub
national level (consider
the other relevant
opinion leaders)
Output 3.3: Subnational REDD+ implementation strategy* prepared and fed into the REDD+ national strategy
development process
Proposed change: A Subnational REDD+ implementation roadmap prepared and fed into the REDD+ national
strategy development process
Preparation
of What’s the language of The National REDD+
recommendations
for the revised activity (for strategy
shall
be
subnational strategy for this and all of the comprehensive
REDD+ through subnational below)?
enough to cover Sub
and national stakeholder
national aspects to
working group
guide implementation.
What is required is a
Organise and facilitate the
participatory process
national level endorsement
to develop a clear
of the recommendations for
roadmap for rolling
the subnational strategy for
out the strategy at the
REDD+
sub national level.
raft subnational strategy for
the
implementation
of
REDD+ national strategy by
the subnational and national
stakeholder working group
including the identification of
potential
subnational
landscape
investment
options drawing from the
REDD+ national strategy
Review, finalize and endorse
the Uganda subnational
strategy
for
the
implementation of REDD+
national strategy

Week
April
2017

2

Week
April
2017

2

Week
May
2017

2

Week 3
July 2017

*Include a clause in the MTR, to explain that the Sub national strategy has been re-defined to mean
a roadmap, however the direction of the output has been maintained.
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ANNEXES
ANNEX 1: Internal Mid-Term Review Terms of Reference
Terms of Reference for the
Internal Mid-term Review for the UN-REDD National Programme in Uganda
UNDP, FAO and UNEP in collaboration with the Government of Uganda
21-24th November, 2016.

1. BACKGROUND

The UN-REDD Programme is the United Nations collaborative initiative on Reducing
Emissions from Deforestation and Forest Degradation in developing countries (REDD+:
reducing emissions from deforestation, forest degradation and the role of conservation,
sustainable management of forests, and enhancement of forest carbon stocks in developing
countries). The Programme was launched in 2008 and builds on the convening role and
technical expertise of the Food and Agriculture Organization of the United Nations (FAO),
the United Nations Development Programme (UNDP) and the United Nations Environment
Programme (UNEP). The UN-REDD Programme supports national and international REDD+
processes and promotes the informed and meaningful involvement of all stakeholders,
including Indigenous Peoples and other forest-dependent communities, in REDD+
development and implementation.
The UN-REDD National Programme joined the on-going efforts by the Government of
Uganda (GoU), the World Bank’s Forest Carbon Partnership Facility (FCPF) initiative, the
Austria Development Cooperation (ADC) and other partners to support Uganda to get ready
for REDD+ by 2017 through implementation of Uganda’s REDD+ Readiness Preparation
Proposal (R-PP). The R-PP comprises 4 key components, including: (a) Readiness
Organization and Consultation including setting up national REDD+ management
arrangements and advancing consultation, participation and outreach; (b) REDD+ Strategy
Preparation, including assessment of land use, land use change drivers, forest law, policy and
governance, REDD+ strategy options, implementation framework and social and
environmental impacts; (c) Reference Emissions Level/Reference Levels, and; (d)
Monitoring Systems for Forests and Safeguards, including NFMS and information system for
multiple benefits and other impacts, governance and safeguards.
In April 2014, Uganda received an invitation from UN-REDD to prepare a National
Programme Document. In June 2014, a UN-REDD scoping mission was undertaken jointly
with FCPF’s annual supervisory mission and potential areas where a UN-REDD National
Programme could support Uganda on REDD+ Readiness were identified. The mission
recommended completion and submission of Uganda’s UN-REDD National Programme
document, which was approved at the 13th Policy Board meeting in November 2014 in
Tanzania. Uganda’s UN-REDD National Programme document was signed on September
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17th, 2015 and the initiative was launched on October 30th, 2015 with a UN-REDD grant of
US$ 1,798,670 and additional UN-REDD Backstopping support of US$ 35,000. The
anticipated start / end dates in the signed NPD is August 1, 2015 to July 31, 2017.
The overall goal of the UN-REDD National Programme is to enable Uganda to be ready for
REDD+ implementation, including development of necessary institutions, policies,
instruments and capacities, in a collaborative and leveraging way with other REDD+
readiness partners. The UN-REDD National Programme supports Uganda’s REDD+
readiness process with three major outcomes led by UNDP, FAO and UNEP, respectively:
Outcome 1 (UNDP) – A transformational national REDD+ strategy is designed through
substantial multi-sectorial technical and policy dialogue, including robust policy options and
measures, mainstreamed and anchored in national development vision, planning and
framework;
Outcome 2 (FAO) – A National Forest Monitoring System (NFMS) is designed and set up,
with appropriate Measuring, Reporting and Verification (MRV) functions; and
Outcome 3 (UNEP) – Sub-national implementation of the REDD+ national strategy is
prepared and facilitated through an “integrated landscape management” approach, building
on a comprehensive set of analytical work, engagement and capacity building of
stakeholders, and early actions.

2. INSTITUTIONAL ARRANGEMENT

The REDD+ process is spearheaded by the MWE through the Forest Sector Support
Department (FSSD) which is the National REDD+ Focal Point and REDD+ Secretariat.
Over-all, the MWE is responsible for all technical and managerial aspects of REDD+
process, outputs and deliverables.
Policy level Coordination and Participation: REDD+ Process for Uganda is supported by a
Steering Committee (Climate Change Policy Committee (CCPC)) which serves as an official
platform for policy level stakeholder participation. The Steering Committee provides policy
level guidance and coordination of REDD+ process for Uganda. Membership to the Steering
Committee is comprised of representatives of key government and non-government
institutions with significant mandate over Climate change issues or significant interest in
issues of Climate Change and REDD+. The Steering Committee reports to the Permanent
Secretary, MWE.
Technical oversight: A National Technical Committee (NTC) appointed by the Permanent
Secretary, MWE with membership from REDD+ stakeholders at managerial or senior level,
provides technical oversight and guidance to the REDD+ process. The NTC brings into the
REDD+ process diverse technical specializations and interests. Membership to the NTC is
based on representation of key government and non-government institutions with significant
mandate over Climate change issues or significant interest in issues of Climate Change and
REDD+ and holding technical expertise required to ensure that the technical aspects of the
various components of R-PP implementation and the over-all REDD+ process are effectively
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addressed, including adherence to REDD+ principles, national policy and legal frameworks,
World Bank safeguards, among other standards. The National Technical Committee reports
to the Steering Committee on technical aspects.
Technical Experts Support: Three taskforces namely: SESA/Safeguards, Policy (Policy,
Legislation, Regulations) and Methodological/MRV Taskforces serve as platforms for
specialists or experts to provide input into respective work of the Consultants and technical
agencies. Membership to the Taskforces is based on individual technical relevance to the
business of the taskforce. Members are drawn from REDD+ stakeholder’s institutions or
independent specialists. Members of the Taskforce serve on individual basis.
Management and Coordination: The FSDDD/National REDD+ Focal Point (REDD+
Secretariat) is responsible for the day-to-day implementation and coordination of the REDD+
Process. The National REDD+ Focal Point reports to the Permanent Secretary/MWE through
the Commissioner for Forestry on over-all progress, coordination and accountability for
deliverables and outputs. The National REDD+ Focal Point/REDD+ Secretariat also provides
secretariat services to the Steering Committee (Climate Change Policy Committee (CCPC)),
National Technical Committee and Taskforces.
Figure 1: Illustration of Institutional Arrangements.

Additional supervision and coordination mechanisms include the following:
Environment and Natural Resources Sector working Group: provides the platforms for
integrating REDD+ process within the over-all sector, including information sharing and
feedback from stakeholders on issues of REDD+ process in Uganda.
Joint Technical Review: provides the platform for MWE and Development partners to assess
over-all performance of the Sector, including issues pertaining to REDD+ process.
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Joint Missions: provide platforms for the REDD Partners (FCPF/WorldBank, UN-REDD
Programme and ADC) to assess and monitor implementation progress of the REDD+ process
over-all and the individual components.
The findings of this internal Mid-Term Review will be presented and endorsed by the
NCCAC meeting.
3. OBJECTIVES OF INTERNAL MID-TERM REVIEW

The implementation of the National UN-REDD Programme is monitored and evaluated
periodically through internal reviews. The mid-term review is an internal exercise to assess
the efficiency and effectiveness of programme implementation and management; the progress
made to date; need for revisions of outcomes and work plans; and to take stock of any lessons
learned to ensure adaptive management of the Uganda UN-REDD National Programme.
The objectives of this mid-term review are:
i) To assess progress towards the achievement of objectives of the UN-REDD National
Programme on the three outcomes led by UNDP, FAO and UNEP as compared to
the original timeframe;
ii) To review the UN-REDD National Programme’s original work plan to assess its
relevance in the current context and assess the need for revision of project
components, project out puts, scope and/or tasks;
iii) To assess and note internal and external reasons for delays;
iv) To assess relevant risks and assumptions linked to project implementation;
v) To identify lessons learned linked to project implementation and management
vi) To make recommendations for remedial actions to improve project implementation
and management;
vii) To prepare the UN-REDD National Programme mid-term report and revised work
plan.
The internal Mid-Term Review exercise will follow the Monitoring and Evaluation (M&E)
policy at the project level in UNDP. The M&E of UNDP at project level has four key
objectives namely: i) to monitor and review results and impacts; ii) to provide a basis for
decision making on necessary amendments and improvements; iii) to promote accountability
for resource use; and iv) to document, provide feedback on, and disseminate lessons learned.
The internal Mid-Term Reviews (MTR) are beneficial for project implementation as they
provide an independent in-depth review of implementation progress, and this is responsive to
the need for transparency and better access of information during implementation. This MTR
is going to cover the project period up to date. The MTR will be conducted according to the
guidance, rules and procedures provided for in the UNREDD Hand Book for National
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Programs and will be informed by the UN-REDD Programme approved work plan, the
Quarterly and Annual Project Performance Reports, as well as the Project Activity Reports
and any other documents listed in Annex A below.
4. SCOPE OF WORK AND EVALUATION:

The UN-REDD team together with the FSSD/REDD+ Secretariat will agree on the program
for internal midterm review exercise including the methodology, duration, data and
information which will be used to assess the progress and results of the support achieved thus
far.
The team of internal reviewers will assess the overall relevance, efficiency, effectiveness,
impact of the UN-REDD National Programme and this will be guided by the following key
questions (but not limited to these) relating to the above highlighted issues.
1. Relevance: Assess the relevance of the project to the problems it was intended to address
and how the project relates to the main objectives of the project outputs, outcomes, and to the
development priorities at the local, regional and national levels?
2. Efficiency: Assess the project implementation efficiency/ arrangement through the
government structures in line with international and national norms and standards?
3. Effectiveness: To what extent are the expected outcomes and objectives of the project in
process of being achieved according to the original timeline?
4. Impact: Assess whether there are indications that the project is likely to contribute to, or
enable progress toward, the process of developing Uganda’s REDD+ readiness process.
Clearly specify the unexpected positive and negative results that the project has registered to
date?
5. Sustainability: To what extent are there financial, institutional, social-economic, and/or
mechanisms to address project risks so as to sustain long-term project results? Clearly specify
project sustainability measures and/or exit strategies in place to sustain the key
initiatives/outcomes identified.
The details of each evaluation questions are outlined in Annex B below and the evaluative
criteria presented in Annex C.
5. INTERNAL MID-TERM REVIEW TEAM COMPOSITION

The review team will be composed of 22 staff members from UN-REDD/UNDP, FAO
UNEP, the MWE (including FSSD/REDD+ Secretariat Team), UNDP Country Office and
IUCN:
 Mr. Paul Mafabi, Director Environmental Affairs
 Ms. Adata Margaret, Commissioner for Forestry, MoWE;
 Ms. Margaret Athieno Mwebesa, Assistant Commissioner for Forestry and REDD+
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National Focal Point (NFP), Forestry Sector Support Department, MoWE;
Mr. Xavier Mugumya, Climate Change Coordinator and Deputy REDD+ National Focal
Point, National Forestry Authority (NFA);
Mr. Valence Arineitwe, Senior Forest Officer, MoWE
Mr. Alex Muhweezi, Chief Technical Advisor, REDD+ Secretariat, MoWE;
Ms. Anne Martinussen (Regional Technical Adviser, UN-REDD/UNDP);
Dr. Tasila Banda (International Technical Specialist, UN-REDD/UNDP) ;
Ms. Sheila Kiconco (National Technical Adviser, UN REDD/UNDP);
Mr. Victor Komakech (National Technical Assistant – UN REDD/UNDP);
Mr. Sergio Innocente (Technical Advisor, UN-REDD/FAO);
Mr. John Begumana (MRV Expert REDD+/FAO);
Ms. Olive Kyampaire, Communications/Project Officer, REDD+ Secretariat, MoWE
Ms. Annet Biingi (Program Assistant/FAO)
Ms. Antonia Ortmann (GIS Consultant/FAO)
Mr. Teo Nakalema (GIS Consultant/FAO)
Mr. Levand Turyemurugyendo (FLRM Consultant/FAO)
Mr. Daniel Pouakouyou (Regional Technical Adviser, UN-REDD/UNEP) ;
Ms. Cotilda Nakyeyune (Senior Programme Officer, IUCN).
Ms Sophie Kutegeka Mbabazi (Head of Office, IUCN)
Mr. Mugisha Polly Akankwatsa (M&E Specialist/Team Leader – Management Support)
Mr. Onesimus Muhwezi (Team Leader/Environment, Climate and Disaster Resilience)
Mr. Daniel Omodo McMondo (Programme Analyst Energy and Environment)

6. PROPOSED INTERNAL MID-TERM REVIEW AGENDA
Date
Monday
21st
November
2016

Time
9:00.0009.30

Activity description
Courtesy Call to
PS/MWE

the

Objectives of the Internal
MTR
09:3011:00

Working group: Assess
three Outputs led by
UNDP, FAO and UNEP as
compared to the original
timeframe
11:00 – Presentation of progress:
11:45
UNDP
11.45Presentation of progress:
12.30
FAO

Desired Outputs
Clear Understanding of
the objectives by all the
members

Agencies come up with
clear updated list of the
progress made in their
respective outcome

Responsibility
Director
Environmental
Affairs
and
Mission Team
represented
by
UNDP – Anne
REDD+
Secretariat–
National Focal
Point

Participants updated on UNDP - Tasila
UNDP outcome delivery
Participants updated on FAO – Sergio
FAO outcome delivery
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Date

Time
12.3013:15
13:1514:15
14.1516.30

Tuesday
22nd
November,
2016

16.3017:00
09:0009:10

Activity description
Desired Outputs
Responsibility
Presentation of progress: Participants updated on UNEP – Daniel
UNEP
UNEP outcome delivery
Lunch Break
Presentation
(and
or
analysis) of the current
REDD+ process in Uganda,
followed
by
the
assessment
of
the
relevance of the various
components/Outputs and
tasks of the project, to see
what – if anything– needs
to be revised and reoriented

Participants updated on
the current stage of
REDD+ process and are
able to evaluate the
relevance of the planned
Outputs.

REDD+
SecretariatNational Focal
Point

Teas and Closure

Recap from Day 1

All participants on the UNDP-Anne
same page

09:1011.30

Assess and note internal
and external reasons for
delays, lessons learnt, risks
and assumptions

Proposed
remedial UNDP/M&
relevant
actions
to Polly
improve
delivery
of
project components

11:3013:30

Revision and refocusing of Well refocused program UNDPprogramme Outputs
components in line with Onesimus
actual REDD+ Process for
Uganda.
Lunch

13:3014:30

14.3016.30

16.3017:00

Preparation of Internal
Mid - Term Report
Revision of 2017 Work
Plans and Budgets based
on the refocused Outputs
Revision of 2017 Work
Plans and Budgets based
on the refocused Outputs
Revision of 2017 Work
Plans and Budgets based
on the refocused Outputs

Draft Internal MTR

E

UNDP –Tasila

Draft Work
Budget

Plan

and UNDP – Sheila

Draft Work
Budget

Plan

and UNEP – Daniel

Draft Work
Budget

Plan

and FAO – Sergio

Teas and Closure
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Date
Wednesday
November
23rd, 2016

Thursday
24th
November,
2016

Time
09:000910
09:1013:30

Activity description
Recap from Day 2

Desired Outputs
Responsibility
All participants on the UNDP-Anne
same page
Gap
Analysis
and Final ToRs and Action Plan UNEP - Daniel
finalization of the ToRs for
the Economic Valuation of
Uganda Forests
Lunch

13:3014:30
14.30 – Presentation
of
the Final Work Plan
15.20
revised Outputs, Work
Plan and Budgets
15.20 – Presentation
of
the Final Work Plan
16.10
revised Outputs, Work
Plan and Budgets
16.10–
Presentation
of
the Final Work Plan
17.00
revised Outputs, Work
Plan and Budgets
17.00Teas and Closure
17:30
09:00Recap to from Day 3
All the participants on the
09:10
same page

FAO – Sergio
UNEP – Daniel

UNDP-Anne

09:1010:10

Presentation
of
the
Internal MTR draft report

10:1011:10

Joint harmonisation of the Draft UN-REDD Work plan UNDP – Tasila
UN-REDD work plan and and Budget
Budget

11:1013:00

Reviewing
the
draft Draft Internal Mid- Term ALL
Internal MTR report
Report

13:0014:00
14:0015:30

Feedback from
participants

UNDP – Tasila

IMTR UNDP – Anne

Lunch Break
Presentation
of
the Final 2017 Work Plan and UNDP-Tasila
harmonized
UN-REDD Budget
Work Plan and Budget

15:30 – Finalization of the internal Final internal mid-term ALL
16:30
Mid-Term Review Report
review report
16:3017:30

Preparation of National Findings
and ALL
Climate Change Advisory recommendations of the
Committee Presentations
Internal Mid-Term Review
2017 UN-REDD Work Plan

Friday

17.3018:00
09:00-

ALL

Teas and Closure of Internal Mid-Term Review
Presentation

to

the Approved Work Plan

PS/MWE
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Date
25th
November,
2016

Time
13:00

Activity description
National Climate Change
Advisory Committee and
wrap-up

Desired Outputs
Approved MTR Report
Approved
No-Cost
Extension

Responsibility
REDD+
Secretariat for
presentation

7. EXPECTED PRODUCTS FROM THE IMTR

An assessment of project performance to date will be carried out, based against expectations
set out in the Work plan (see National Programme Document), which provides performance
and impact indicators for project implementation. The mid-term review will at a minimum
cover the criteria of: relevance, effectiveness, efficiency, sustainability and impact will
culminate into the:
 A draft Internal Mid-Term Report within 10 working days upon completion of the
Review
 A Final MTR Report in 15 working days including the comments on the drafts from UNREDD partners.

ANNEX A: LIST OF DOCUMENTS TO BE REVIEWED BY THE REVIEW
TEAM





UN-REDD National Programme Document
UN-REDD approved work plan
Quarterly and Annual Project performance Reports
Project Activity Reports

ANNEX B: REVIEW QUESTIONS
The Team will assess the overall relevance, efficiency, effectiveness and impact of UNREDD National Programme and will be guided by the following key questions (but not
limited to these) relating to the above highlighted issues:
Relevance:
 How does the project relate to the main objectives of the UN-REDD National
Programme?
 Is the project likely to contribute to the REDD+ national process?
 How have project activities changed in response to dynamic technical demands that are
required under REDD+
 Is the project still relevant to the in the process of Uganda REDD+ process of
developing the Strategy and Action Plan?
2. Efficiency:
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Assess the project implementation efficiency in line with international and national
norms and standards?
 Assess the impact of the location of the PMU on the timely implementation of project
activities and delivery; how has this affected efficiency of conversion of resources
(money, time) to project results?
 Assess the impact of implementation arrangement through the government structures
on the efficiency of delivery of project results; how has this arrangement affected the
efficiency of converting project resources (money, time) into project results, in the
context Paris Aid Effectiveness concept?
 To what extent is the programme delivered in a timely and cost-effective manner (use
the above sub-questions to answer this question)?
3. Effectiveness:
 To what extent is M&E being used to monitor and guide project implementation? Is it
effective? How can it be improved?
 To what extent have the expected outcomes/results and objectives of the project been
achieved?
 What progress has been made towards achieving project national level results? What
has affected achievement of the results?
4. Impact:
 Assess the extent to which the programme is contributing to longer term outcomes in
the country?
o Outcome 1 – A transformational national REDD+ strategy is designed through
substantial multi-sectorial technical and policy dialogue, including robust
policy options and measures, mainstreamed and anchored in national
development vision, planning and framework;
o Outcome 2 – A National Forest Monitoring System (NFMS) is designed and
set up, with appropriate Measuring, Reporting and Verification (MRV)
functions; and
o Outcome 3 – Sub national implementation of the REDD+ national strategy is
prepared and facilitated through an “integrated landscape management”
approach, building on a comprehensive set of analytical work, engagement
and capacity building of stakeholders, and early actions.
5. Sustainability:
 What project initiatives can realistically be expected to be sustained?
 Can those initiatives/outcomes be sustained beyond this funding given the current
project set up?
 To what extent are there financial, institutional, social-economic, and/or
environmental risks to sustaining long-term project results?
 Is there an enabling environment that supports ongoing positive impacts?
 What project sustainability measures exist and what factors are likely to negatively
affect project sustainability? Which key factors require attention in order to improve
prospects for sustainability of project results?
 How appropriate is the project knowledge transfer strategy? What lessons have been
learnt from project implementation?
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What should be the main elements of the project exit strategy in order to sustain the
key initiatives/outcomes identified under bullet 1?

56

ANNEX C: EVALUATIVE CRITERIA



To what extent has UNREDD National Program fulfilled its roles during
implementation of the project?
To what extent has the project developed human and institutional capacity?

Outcome

Baselines

Indicators

Targets

Results

Sources/Evidence

Relevance: How does the project relate to the main objectives of the project outputs,
outcomes, and to the environment and development priorities at the local, regional and
national levels?

Effectiveness: To what extent have the expected outcomes and objectives of the project been
achieved?

Efficiency: Assess the project implementation efficiency in line with international and
national norms and standards?

Sustainability: To what extent are there financial, institutional, social-economic, and/or
environmental risks to sustaining long-term project results?

Impact: Assess whether there are indications that the project has contributed to, or enabled
progress toward, reduced environmental stress and/or improved ecological status
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Annex 2: IMTR Programme
MINISTRY OF WATER AND ENVIRONMENT

PROGRAMME FOR
Uganda UN-REDD National Programme Internal Mid Term Review
21st – 24th November, 2016
Date

Time

Activity description

Monday

9:0009:30
09:3010:45

Objectives of the Internal MTR

21st
November
2016

UNDP – Anne

11:00 –
11:45

Presentation of group work: UNDP

Participants updated on
UNDP outcome delivery

UNDP - Tasila

11:4512:30
12:3013:15

Presentation of group work: FAO

Participants updated on
FAO outcome delivery
Participants updated on
UNEP outcome delivery

FAO – Sergio

13:1514:15
14:1517:00

22nd
November,
2016

Responsibility

Clear Understanding of all
the members
Working group: Assess three outcomes led Agencies come up with
by UNDP, FAO and UNEP as compared to clear updated list of the
the original timeframe
progress made in their
respective outcome
Tea Break

10:4511:00

Tuesday

Desired Outcomes

17:00
09:0009:10
09:1009:30

09:3011:00

11:0011:15

Presentation of group work: UNEP

REDD+
Secretariat

UNEP – Daniel

Lunch Break
Assess and note internal and external
reasons for delays, lessons learnt, risks and
assumptions

Create awareness of cause
and effects of delays, and
propose remedial actions to
improve delivery of project
outcomes
Wrap-up and Closure
All participants on the same
page

UNDP/M&
Polly

Recap from Day 1

UNDP-Anne

Short presentation of the current REDD+
process in Uganda with specific emphasis on
contextual changes since conceptualization
of NPD

Participants updated on the
current REDD+ process and
specifically
relevant
elements for the UN-REDD
Programme

Joint analysis of implications of current
context on project, followed by assessment
of the relevance of the three components,
their outcomes and outputs, to see what – if
anything– needs to be revised and reoriented

Evaluation of the relevance
of the planned outcomes in
the NPD

Tea Break

E

REDD+
Secretariat[INSERT NAME]
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Date

Time

Activity description

11:1512:30

Revision and refocusing of programme
outputs in plenary session

Desired Outcomes

12:3013:30
13:3014:30

14:3015:30

15:3017:00

Responsibility

Revised
/
refocused
program outputs in line
with current REDD+ Process
for Uganda.
Lunch

Revision and refocusing of programme
outputs continued in plenary session

UNDP

UNDP

Group work: Revision of 2017 Work Plans
and Budgets based on the refocused
Outputs for each of the agencies

Draft Work Plan and Budget

UNDP – Tasila
UNEP – Daniel
FAO – Sergio

Discussion on Knowledge Management and
advocacy tasks in 2017

Agreement on priorities for
2017

UNDP – Anne

Open for all, but mainly
relevant for GoU & UNDP

Wednesday
November
23rd, 2016

17:0017:30
09:0009:10
09:1010:30
10:3010:45
10:4513:00
13:0014:00
14:00–
15:00
15:0016:00

Teas and Closure
Recap from Day 2
Gap Analysis and finalization of the ToRs for
the Economic Valuation of Uganda Forests

All participants on the same
page
Final ToRs and Action Plan
for economic study

Tea Break
Gap Analysis and finalization of the ToRs for
the Economic Valuation of Uganda Forests

Final ToRs and Action Plan
for economic study
Lunch

UNDP – Anne
UNEP – Daniel
& Thierry de
Olivieira
UNEP – Daniel

UNEP component 3.2 and 3.3

Agreement final wording

UNEP – Daniel

Program Relevance

Agreement on the four
main review question for
the Programme

UNDP – Tasila

Program effective & efficiency

FAO – Sergio

Program sustainability
Program impact & unintended impacts

UNEP – Daniel

Recommendations

16:0017:00

Joint harmonisation of the UN-REDD Work
Plan and Budget

Draft UN-REDD Work plan
and Budget

Discussion on no-cost extension phase

Agreement
of
extension request

17:00
Thursday

09:00-

FAO – Sergio
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no-cost

Closure
Recap to from Day 3

All the participants on the

UNDP – Anne

Date

Time

24th
November,
2016

09:10
09:1013:00

Activity description

Desired Outcomes

Responsibility

same page
Working group 1: Drafting of the Internal
MTR draft report

UNDP – Tasila

(Working tea break)
09:1013:00

Working group 2: Drafting of National
Climate Change Advisory Committee
Presentation
(Working tea break)

13:0014:00

25th
November,
2016

UNEP – Daniel

Lunch Break

14:0015:00

Presentation of the draft internal MTR
report

Discussion, feedback and
agreement on the draft
MTR report

UNDP – Tasila

15:00 –
15:30

Presentation of the NCCAC presentation

Discussion, feedback and
agreement on the draft
NCCAC presentations

UNEP – Daniel

15:3016:00
Friday

To include 3 elements: 1)
MTR findings, 2) Revised
work plan, 3) No-cost
extension request

09:00 PM

Closure of Internal Mid-Term Review
Presentation to the National
Change Advisory Committee

Climate

Approved revised Work Plan
Approved main conclusion
to be included in MTR
Report
Approved
No-Cost
Extension

REDD+
Secretariat
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ANNEX 3: PRESENTATION OF THE REDD+ READDINESS PROGRESS
MINISTRY OF WATER AND ENVIRONMENT
PROVISIONAL PROGRAMME FOR
Uganda UN-REDD National Programme Internal Mid Term Review
21st – 24th November, 2016

Status and issues of REDD+ process in Uganda:
REDD Focal Point
TORs-IMTR
1. To assess progress towards the achievement of objectives of the UN-REDD National
Programme on the three outcomes led by UNDP, FAO and UNEP as compared to the original
timeframe.
2. To review the UN-REDD National Programme’s original work plan to assess its relevance in
the current context and assess the need for revision of scope and/or tasks.
3. To assess and note internal and external reasons for delays and recommend remedial
actions for improvements in NP delivery of its objectives.
TORs. IMTR
1. To assess relevant risks and assumptions linked to project implementation.
2. To identify lessons learned linked to project implementation and management.
3. To assess needs for reorientation of project components or outputs.
4. To make recommendations for remedial actions to improve project implementation and
management.
5. To prepare the UN-REDD National Programme mid-term report and revised work plan.
Summary
1. The Process
2. Coordination/management/supervision
3. Resources (Human+ financial+ facilities)
4. Integration (budgeting + planning+ reporting + M&E+ execution)
5. Status of R-PP Packages and outstanding tasks
6. Lessons/Experiences for MTR
The REDD Process
1. The Process…..elements (Designing REDD Strategy + Reference Scenario + MRV +
NFMS(MRV) & Safeguards; Capacity Strengthening + Stakeholder engagement +
Coordination and implementation processes
2. Lead: MWE/FSSD
3. Execution: FSSD/ REDD Secretariat
4. Facilitation: GoU + REDD Partners+ Technical Agencies + CSO+ Academia
The REDD Process
1. Assessments/Studies:
2. linked to the FERL/FER; MRV; SAFEGUARDS; BSA; REDD OPTIONS; FGRM
3. Linked to FIP
4. Macro-economic /policy issues
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5. Stakeholder engagements: policy + technical + IPs/Local Community + Local Governments +
CSO + Private Sector + etc.
6. Linkages with other Sector Programmes (FIP, PPCR, FIEFOC, Renewable energy…..
7. Linkages with Macro-economic level …..MWE Budget framework + Water and Environment
SIP, etc
Coordination/management/supervision
1. Roles and processes
2. NFP/REDD Secretariat…management/ administration and coordination
3. NTC …Technical Oversight…engaged by Secretariat
4. Taskforce…Technical Inputs…engaged by Secretariat?
5. NCCAC…Policy level guidance and harmonization + Strategic management/coordination
(including the Joint NCCAC for UNREDD)
6. UNDP Board… advise UNDP on UNDP Component of UNREDD
7. ENR-SWG+ JSR…integration into ENR Sector plans and processes
8. MWE (Policy guidance+ Management+ Financial oversight and services ..including
procurements + representation)
Resources (Human+ financial+ facilities)
1. NFP (FSSD)
2. Human Resources:
3. Contracted Staff (FCPF+FAO+UNDP)
4. GoU Staff (FSSD + NFA)
5. One REDD-process Budget… hence synergies
6. Managing REDD Finances (REDD budgeting processes + budget administration and reporting
+ approvals+ budget integration
7. FCPF….
8. ADC …..
9. GoU ….
10. UNREDD ….
11. Targeted Support from UNREDD …..
12. Facilities (shared….Office space + equipment/facilities)
Integration (Planning+ reporting + M&E)
1. Planning … Secretariat work plans + Planning and coordination sessions
2. Reporting:
Over-all to GoU and UG Partners + Global Partnership + within the Secretariat
Component reports -GOU + ADC+ FCPF + UNREDD
3. M&E Framework for the REDD process…..at Outcomes/Results and Output levels according
to R-PP packages
Status of R-PP Packages and Outstanding tasks
R-PP Components

R-PP Sub-components

Status of implementation (September 30,
2016)

1.
Readiness
Organization
and
Consultation

1a. National REDD+ Management
Arrangements

Significant Progress

1b. Consultation, Participation,
and Outreach

Progressing
ongoing

well,

Participatory

Structures
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2. REDD+ Strategy
Preparation

2a. Assessment of Land Use, Land
Use Change Drivers, Forest Law,
Policy and Governance

Ongoing (as its elements are embedded in subcomponents 2b. and 2c, and Component 3).

2b. REDD+ Strategy Options

Ongoing; Synthesis report completed and draft
Options report prepared

2c. Implementation Framework

On-going

2d. Social and Environmental
Impacts

Procurement of the Consultant ongoing

3. Reference Emissions Level/Reference Levels

4.
Monitoring
Systems for Forests
and Safeguards

Significant Progress. Task nearly complete.
Preliminary FERLs/FELs produced…scheduled
for endorsement by NCCAC

4a. National Forest Monitoring
System

4b. Information System for
Multiple Benefits, Other Impacts,
Governance, and Safeguards

a)

Progressing well,
Component 3 above

as

part

of

Progressing well, as part of Component 3
above

Outstanding work – (RPP Packages)

R-PP
on-going Status at
packages
October 2016

24 Forthcoming actions (Supported by FCPF and ADC)
Stakeholder consultations on recommended FGRM (via CSO
and Participatory Structures process)

FGRM

Draft FGRM report

Review/input of Draft FGRM by NTC
Validation of the FGRM by National level stakeholders
NCCAC endorsement

Draft
FGRM Preparing Final Document for records and accountability
baseline report
Submission to REDD Sec
Stakeholder
Consultations
(for
targeted
stakeholders/audiences) on draft BSA options to ensure they
conform to institutional policies/practices/mandates)
Benefit Sharing

Draft BSA Options Update Draft BSA Report
Consultation on Options (Via CSOs)
Review of draft Options by NTC
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Final Stakeholder validation
NCCAC endorsement
Stakeholder Consultation on recommended options
Updated Draft Options Report
Consultations on Options (Via CSOs)
REDD
Strategy Draft
Options
Options
Assessment Report Review of draft Options by NTC
Final Stakeholder validation
NCCAC endorsement

NCCAC endorsement …leading to preparation of FERL for
Draft
Forest
Uganda
Definition+
FERL+GHG Pools+ Stakeholder consultations on recommended FERL (via CSO and
FERL Approaches Participatory Structures process)
National Level Validation

FERL/MRV/NFMS

as above
MRV

NFIS

as above
Finalizing documentation of PPs (Synthesis report fro IUCN
and WCS….awaits for EA and TTP)
Approval of REDD Messages and dissemination tools

Participatory
structures

Ongoing-various
stages

Taskforce meeting on recommended PPS
Setting up the PPS + Training and capacity building
Consultations with PPS on: FGRM, BSA, REDD Options, FERL
NCCAC endorsement

Experiences + Lessons
1. Engaging NCCAC…the process
2. Engaging NTC and Taskforces on technical issues…the process
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3.
4.
Issues
5.
6.
7.

Secretariat Structure and representativeness …UNEP???
Mechanisms for linking with other sector programmes…

Delays…on FCPF due to procurement processes
Delays on UNREDD…due to ???
Complimentary and value addition to the ongoing and outstanding work + activity
scheduling
8. Coordination /synchronizing decision making processes

ANNEX 4: PRESENTATION OF IMTR FINDINGS TO THE 6th NCCAC
MEETING
Internal mid-term review of Uganda’s
UN-REDD Programme
Entebbe, Uganda
25th November 2016
Presentation outline
 Short background UN-REDD
 Short background Uganda’s UN-REDD Programme
 Purpose of internal mid-term review
 General progress
 Key findings (incl. assessment of relevance, effectiveness, efficiency, impact, sustainability)
 Key conclusions and recommendations
 No-cost extension request
The UN-REDD Programme
 The United Nations collaborative initiative on Reducing Emissions from Deforestation and Forest
Degradation in developing countries (and the role of conservation, sustainable management of
forests, and enhancement of forest carbon stocks)
 Launched in 2008 by FAO, UNDP & UNEP
 64 partner countries: 28 in Africa
 7 National REDD+ Programmes (DR Congo, Tanzania, Zambia, Rep. Congo, Nigeria, Uganda & Cote
d’Ivoire)
Uganda’s UN-REDD Programme
 Uganda’s UN-REDD National Programme Document (NPD) approved by Policy Board Nov. 2014
 Signed by NPD by Ministry of Water and Environment and UN partners Sept. 2015
 Inception workshop October 2015
 Anticipated Programme period 2 years: August 1 2015 – July 31 2017
 Total budget all 3 agencies: USD 1,798,670
National Programme Goal
 Enable Uganda to be ready for REDD+ implementation, including development of necessary
institutions, policies, instruments and capacities, in a collaborative and leveraging way with other
REDD+ readiness partners.
 Complementing the initiatives of World Bank’s Forest Carbon Partnership Facility (FCP) & Austrian
Development Cooperation (ADC)
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National Programme Outcomes
 A transformational national REDD+ strategy is designed through substantial multi-sectorial technical
and policy dialogue, including robust policy options and measures, mainstreamed and anchored in
national development vision, planning and framework.
 A National Forest Monitoring System (NFMS) is designed and set up, with appropriate Measuring,
Reporting and Verification (MRV) functions.
 Subnational implementation of the REDD+ national strategy is prepared and facilitated through an
“integrated landscape management” approach, building on a comprehensive set of analytical work,
engagement and capacity building of stakeholders, and early actions.
Objectives of the internal mid-term review
 Assess progress towards the achievement of objectives of the UN-REDD National Programme on the
three outcomes led by UNDP, FAO and UNEP as compared to the original timeframe;
 Review the UN-REDD National Programme’s original work plan to assess its relevance in the current
context and assess the need for revision of project components, project outputs, scope and/or tasks;
 Assess and note internal and external reasons for delays;
 Assess relevant risks and assumptions linked to project implementation;
 Identify lessons learned
 Make recommendations for remedial actions to improve project implementation and management;
 Prepare the UN-REDD National Programme mid-term report and revised work plan.
 Took place 21st to 24th November in Entebbe
 Team consisted of staff members from Government, National REDD+ Secretariat, FAO, UNDP, UNEP
and IUCN (contractual partner of UNEP)
 Internal mid-term review to create ownership
 Assessed the programme’s Relevance, Efficiency, Effectiveness, Impact and Sustainability
General Progress
 FAO had funds available, started work March 2015
 Funds in UNDP & UNEP’s accounts in Sept 2015
 Recruitments and contracting started
 Work stations and procurement of equipment
 Inception workshop: 30th October 2015 with 80 participants from 15 districts & Minister of MWE
 Work plans and budgets revised
 Last staff member in place October 2016
 Now: full implementation speed
Key findings – Relevance (importance, connection)
How does the programme relate to the main objectives of the REDD+ Readiness process?
 Contributing to policy dialogue, preparation of NS, FREL and NFMS etc. - all contributing to the
national readiness process.
 The activities are complimenting ongoing efforts by FCPF, increasing value and contributing to right
sequencing of activities
 UN-REDD staff’s experience and technical competence is contributing to enriching the REDD process
 Utilizing convening power to contribute to dialogues and national ownership as well as appreciation
of the process
 Highly relevant
Key findings – Effectiveness (achieving goals)
To what extent are the expected outcomes and objectives of the programme in process of being achieved as
compared to the original timeline?
 The foundations for preparing Uganda to be ready for REDD+ through outcomes 1, 2 and 3 are in
place
 Ongoing: studies, policy dialogues, capacity building, technology available, support to institutions,
developing institutional implementation arrangements, etc.
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 Close collaboration and leveraging other REDD+ readiness partners
 Advanced construction of NFMS, FREL to be submitted shortly and establishment of MRV
Highly effective
Key findings – Efficiency (speed & costs)
Is the programme implementation efficiency in line with international & national norms and standards?
 Compliant with NPD’s international standards
 Joint FAO, UNDP & UNEP planning, missions, work plans, reporting - delivering as one
 Joint missions, planning, coordination w FCPF & ADC
 Engaging existing structures (such as NCCAC)
 Cost-effectiveness by combining studies and meetings and sharing resources
 Increasing overall pace of readiness, e.g. by leveraging other programmes’ implementation
 Location of UN-REDD staff in national REDD+ Secretariat has ensured inter-action, increased
collaboration, coordination, lower operational costs and ownership to programme
 Early funds for FAO allowed efficient kick-start
o Significantly delayed signature process of NPD
o Significantly delayed procurement processes (UNDP & UNEP)
o Delays in start-up of e.g. studies due to overwhelmed national and international staff
 Medium efficiency
Key findings – Impact (how the project affects)
Is the programme likely to contribute to the process of developing Uganda’s REDD+ readiness process?
 At this stage of programme implementation impact can not be fully assessed, but it is on track to
deliver substantial impact to longer term objectives and Uganda’s development plans through the
three programme components
 Positive results: High political support and allocation of national funding
 Negative results: High expectations among stakeholders which might be difficult to manage
Key findings – Sustainability (ability to live on)
Are there financial, institutional and social-economic tasks & mechanisms to address programme risks so as to
sustain long-term project results?
 Fostering the positioning of REDD+ as part of the national development planning and budgeting
institutions and processes
 The programme is on course to deliver on technical instruments (FREL, NFMS, SIS) and requirements
(NS, SE) to allow Uganda to implement REDD+ in line with UNFCCC Warsaw Framework
 Part of component 1 focuses on building national and international political support, and aims at
securing new funds for the implementation phase
 Part of component 2’s technical deliveries are institutionalized within existing government structures
(NFMS)
 Part of component 3 focuses on strengthening participatory structures at sub-national level which
secures local support and ownership
 Highly sustainable
Key conclusions and recommendations 1
 MTR ranked overall progress at outcomes level as satisfactory despite some delays
 Variation of level of achievement between agencies was noted (FAO being on track with kick-start
funds)
 The reasons for delays were identified and recommendations developed
 It is deemed likely that delivery rate will improve towards the end of the programme (all staff in
place)
 Coordination between UN REDD, FCPF and ADC was found to be highly satisfactory and these efforts
should be maintained, especially at national level
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Key conclusions and recommendations 2
 National Secretariat found to play a key and strategic role in pulling all work streams together and
channelling support towards national REDD+ vision
 The three programme outcomes NPD were found to remain highly relevant
 Percentage budget expenditure varies across agencies, but is lower than anticipated due to delays
 Programme outputs for each agency were reviewed and the MTR recommends refocusing of two, to
adapt to current context and ongoing initiatives
Key conclusions and recommendations 3
 The MTR recommends output 3.2 to be redesigned to enhance complementarity with ongoing FPCF
work on stakeholder engagement
 The MTR recommends output 3.3 to shift focus from developing a sub-national REDD+ strategy to
developing a roadmap for sub-national implementation
 The MTR recommends that the initial study on economic valuation of Uganda forests and its
contribution to the national economy be reviewed by all relevant stakeholders to focus on producing
a National Forest Account, which may facilitate uptake by national policy and decision makers.
Key conclusions and recommendations 4
 The MTR recommends more realistic planning and timelines, continuous follow-up of recruitments,
ToR and studies, and fast-tracking process when possible
 The MTR notes that stakeholder engagement is ongoing and as this element is critical there is need to
ensure that planned work on consultations and engagement take place.
 No national REDD+ web portal or platform to access and share general information on REDD+ with
stakeholders exists. The MTR recommends to the national REDD+ Secretariat that a concerted effort
is made to decide on type and design of web tool so as to improve public access to information.
Key conclusions and recommendations 4
 The capacities of ministries, agencies, departments, partners and broad stakeholder groups are
strengthened through the NP and found beneficial to the REDD+ readiness process. This will remain
crucial for the completion of the readiness phase moving into the implementation phase, and the
MTR recommend that efforts & momentum is maintained.
 The MTR recommends the programme equip policy and decision makers with practical tools &
communication packages that can be used to influence the different constituencies and other
government structures anticipated to play a significant part in the implementation of REDD+.
Key conclusions and recommendations 5
 Uganda has attracted adequate funding for the REDD+ readiness process. The MTR recommends
continuing efforts to mobilize resources for the implementation phase, building on the political
momentum the process has generated so far and leveraging on ongoing support from national and
international development partners to ensure long-term sustainability and to minimize the gap
between the readiness and the implementation phases.
 Uganda has been commended for having a gender roadmap for REDD+ (developed in 2015, with M&E
tool in 2016). The MTR recommends that mechanisms for its implementation be put place and that
the UN-REDD Gender expert supports the national team is this aspect.
Recommendation of no-cost extension
 Given the delays experienced in starting the NP in Uganda and the level of progress achieved to date,
the MTR noted that the NP needs more time to complete the planned activities.
 The MTR therefore recommends to request for a no-cost extension to the NP programme of eleven
(11) months, which will take the completion date from July 2017 to June 2018 and coincide with
Government planning and financial cycle.
Thank You
Anne Martinussen
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Anne.martinussen@undp.org
Website: http://www.un-redd.org
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ANNEX 5: PRESENTATION OF 2017 WORK PLANS TO THE NCCAC
UN-REDD NATIONAL PROGRAMME FOR UGANDA
2017 WORKPLAN AND BUDGET
PRESENTED TO THE NCCAC
25TH NOVEMBER, 2016
UN-REDD Components
Outcome1: UNDP
Outcome 2: FAO
Outcome 3: UNEP
Outcome 1:
A transformational national REDD+ strategy is designed through substantial multisectorial technical and policy dialogue, including robust policy options and
measures, mainstreamed and anchored in national development vision, planning
and framework.
Output 1.1
Outcome 1: A transformational national REDD+ strategy is designed through $343,243
substantial multi-sectorial technical and policy dialogue, including robust
policy options and measures, mainstreamed and anchored in national
development vision, planning and framework.
Output 1.1: The strategy design process is run in a timely manner, respectful $155,043
to REDD+ readiness principles, with robust technical backstopping and in
smooth coordination with all other components of REDD+ readiness
Program Staff: International Technical Advisor, a national technical officer $110,979
for management and strategy design process and an administrative and
finance assistant
Provide adequate workstation and means

$3,000

Run Final Evaluation of the UN-REDD joint National Programme

$41,064

Output 1.2

Outcome 1: A transformational national REDD+ strategy is designed through $343,243
substantial multi-sectorial technical and policy dialogue, including robust
policy options and measures, mainstreamed and anchored in national
development vision, planning and framework.
Output 1.2: The analytical inputs to the national strategy are robust and $45,000
comprehensive
Consolidate analysis on reforestation potential, SWOT and strategy

$10,000

Analyse structural and macro-economic challenges and options for forests $10,000
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Analyse community-based approaches to REDD+ implementation

$25,000

Output 1.3
Outcome 1: A transformational national REDD+ strategy is designed through $343,243
substantial multi-sectorial technical and policy dialogue, including robust
policy options and measures, mainstreamed and anchored in national
development vision, planning and framework.
Output 1.3: The policy dimension of the strategy is strengthened through $43,200
policy-level and cross-sectorial dialogue and assessment of options
Organise a joint consultation session with all Ministries on Specific REDD+ $2,500
Options
Organise a series of information meetings, luncheons, working sessions, $32,700
dialogues, with Government Commissions, Heads of Parliament Fora,
Ministers and Advisors, and Opinion Leaders
Organise a TV debate to assess REDD+ Options between KEY personalities $8,000
and REDD+ Leaders
Output 1.4
Outcome 1: A transformational national REDD+ strategy is designed through $343,243
substantial multi-sectorial technical and policy dialogue, including robust
policy options and measures, mainstreamed and anchored in national
development vision, planning and framework.
Output 1.4: The national REDD+ strategy is fully embedded in, and directly $20,000
contributes to the national development planning and budgeting processes
Formulate integrated scenario to achieve 2040 vision

$20,000

Backstopping support task on a cross-CSO workshop to organize and $0
consolidate the CSO scenario for reaching Vision 2040 Targets
Output 1.5
Outcome 1: A transformational national REDD+ strategy is designed $343,243
through substantial multi-sectorial technical and policy dialogue,
including robust policy options and measures, mainstreamed and
anchored in national development vision, planning and framework.
Output 1.5: The national REDD+ strategy enjoys strong international $80,000
recognition and mobilizes support for the investment phase
Invite international partners to participate in regular REDD+ events

$0

Hire a high level diplomatic facilitator to backstop the policy dialogue $36,000
process
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Organise a series of technical and political meetings on REDD+ options $16,000
and strategy roadmap for donors in Uganda and internationally
Discuss and assess the areas of interests, constraints, expectations and $0
opportunities related to major partners through bilateral discussions
Draft a negotiation paper with proposals to, and expectations from $4,000
donors based on the REDD+ National Strategy Roadmap
Organise meetings to consult and negotiate support from donors and $4,000
development partners
Organise a roundtable of REDD+ partners and reception as a side event of $20,000
UNFCCC COP23
Outcome 2:
Key elements of the NFMS are developed and related national capacities are
strengthened.
Output 2.1
Outcome 2 : Key elements of the NFMS are developed and related national $343,243
capacities are strengthened
Output 2.1:
Field data and relevant supplementary information for the $62,500
development of emission factors are collected and analysed
Planning and implementation of field measurements in permanent sample $40,000
plots for improved emission factor estimates
Data entry, processing, analysis and reporting

$22,500

Training of university students and instructors in field inventory planning $0
techniques, carbon measurement and NFI data analysis.
Output 2.2
Outcome 2 : Key elements of the NFMS are developed and related $343,243
national capacities are strengthened
Output 2:
NFA capacities to systematically monitor forest and land $165,000
cover/use change (REDD+ activity data) are strengthened
Strengthen the Mapping and Inventory Centre (MIC) of NFA for $15,000
operational forest and land use monitoring
Undertake trainings on remote-sensing techniques/analysis and open- $10,000
source software within MIC
International MRV expertise and coordination support is mobilized to $140,000
support MRV activities

72

Output 2.3
Outcome 2 : Key elements of the NFMS are developed and related national $343,243
capacities are strengthened
Output 3:
NFA has the capacities and tools to store, update and $60,000
disseminate REDD+ information
Develop a forest and land use monitoring web-portal to display REDD+ $45,000
information
Strengthen database management capacities

$10,000

Preparation and information sharing in forms of printed material delivered $5,000
for decision makers, institutes, schools, and for public in general.
Output 2.4
Outcome 2 : Key elements of the NFMS are developed and related $343,243
national capacities are strengthened
Output 4: Government of Uganda has the capacities to report on its GHG $35,000
emissions from the forestry sector and a draft GHG-I report
4.1 Trainings on GHG-I software for the AFOLU/LULUCF sector

$15,000

4.2. Development of a GHG-I for the AFOLU/LULUCF sector that meets $20,000
UNFCCC requirements

Outcome 3:
Subnational implementation of the REDD+ national strategy is prepared and
facilitated through an “integrated landscape management” approach, building on
a comprehensive set of analytical work, engagement and capacity building of
stakeholders, and early actions.
Output 3.1
Outcome 3: Subnational implementation of the REDD+ national strategy $355,000
is prepared and facilitated through an "integrated landscape
management" approach, building on a comprehensive set of analytical
work, engagement and capacity building of stakeholders, and early
actions
Output 3.1: Understanding of land use systems, rightful access to and $120,000
spatio-temporal resource use patterns at subnational level enhanced
through analytical work at selected representative landscapes
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Develop, review and validate criteria for the selection of representative $2,000
landscapes to serve as models for the subnational implementation of
the REDD+ national strategy
Develop, review and validate criteria for the definition of the different $2,000
types of land use in Uganda
Assess historical and current land use systems as well as the drivers of the $16,000
different land use options in selected representative landscapes
Design and conduct an economic valuation of Uganda forests and its $100,000
contribution to the national economy
Contextualise existing and prospective legal and regulatory framework $0
to landscape management and REDD+ with special emphasis on
community and private forestry
Ascertain existing or prospective structures and mechanisms in support $0
of subnational activities and identify prospective links to the national
REDD+ system including preliminary guidance on the transparent and
equitable benefit sharing mechanisms
Output 3.2
Outcome 3: Subnational implementation of the REDD+ national strategy is $355,000
prepared and facilitated through an "integrated landscape management"
approach, building on a comprehensive set of analytical work,
engagement and capacity building of stakeholders, and early actions
Output 3.2. Subnational stakeholders effectively engaged through $135,000
consultations and capacity building for the sustainable implementation of
the REDD+ national strategy
Establish platforms to facilitate independent consultations with forest $30,000
dependent communities (e.g. Batwa, Ik and Benet) as a special target
groups that has been recommended for separate consultations by the FCPF
work on strengthening participatory structures
Build capacity of the established structures for the targeted forest $25,000
dependent communities to enhance awareness about safeguards in
relation to REDD+ and establish modalities for engagement of each
community in the implementation of the national REDD+ strategy
Develop a guide for ensuring full and effective participation of forest $25,000
dependent commmunities, private and community lands/forest owners in
climate change initiatives/REDD+ initiatives including provisions for FPIC in
relevant cases
Production of communication materials targeting forest dependent $25,000
communities, private and community lands/forest owers as well as cultural
leaders
Facilitate dialogue with interreligious councils (in Karamoja and Northern $30,000
region) and cultural leaders in Karamoja and Mt Elgon as a special group
that has been recommended for separate consultation under the FCPF work
on strengthening participatory structures for their inputs and buy in on the
proposed draft REDD+ options.

74

Output 3.3
Outcome 3: Subnational implementation of the REDD+ national strategy is $355,000
prepared and facilitated through an "integrated landscape
management" approach, building on a comprehensive set of analytical
work, engagement and capacity building of stakeholders, and early
actions
Output 3.3: Subnational REDD+ implementation strategy prepared and fed $100,000
into the REDD+ national strategy development process
Preparation of recommendations for subnational strategy for REDD+ $20,000
through subnational and national stakeholder working group
Organise and facilitate the national level endorsement of the $35,000
recommendations for the subnational strategy for REDD+
Draft subnational strategy for the implementation of REDD+ national $35,000
strategy by the subnational and national stakeholder working group
including the identification of potential subnational landscape investment
options drawing from the REDD+ national strategy
Review, finalise and endorse the Uganda subnational strategy for the $10,000
implementation of REDD+ national strategy
Summary of the 2017 Outcomes and Budget
Outcome 1: A transformational national REDD+ strategy is designed through $343,243
substantial multi-sectorial technical and policy dialogue, including robust
policy options and measures, mainstreamed and anchored in national
development vision, planning and framework.
Outcome 2: Key elements of the NFMS are developed and related national $343,243
capacities are strengthened

Outcome 3: Subnational implementation of the REDD+ national strategy is $355,000
prepared and facilitated through an "integrated landscape management"
approach, building on a comprehensive set of analytical work, engagement
and capacity building of stakeholders, and early actions

Total 2017 Budget

$1,041,486

Mwebale nyo!

Tasila Banda, PhD.
International Technical Specialist
UNREDD Uganda National Program
tasila.banda@undp.org
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ANNEX 6: DETAILED ASSESSMENT RECORD

Expected
results

Indicators
with
baselines
and
targets

M&E
events
with data
collection
methods

Time
or
sched
ule
and
freque
ncy

Respons
ibility

Means
of
verificat
ions:
data
source
and
type

Resour
ces

Status of
implement
ation
Risks

Outcome
1:
A
transform
ational
national
REDD+
strategy is
designed
through
substantia
l
multisectorial
technical
and policy
dialogue,
including
robust
policy
options
and
measures,
mainstrea
med and
anchored
in
national
developm
ent vision,
planning
and
framewor
k.
Output
I.1.1.1: Capacity of REDD+ Secretariat to effectively coordinate work and
1.1: The financial streams, and deliver on time
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strategy
design
process is
run in a
timely
manner,
respectful
to REDD+
readiness
principles,
with
robust
technical
backstopp
ing and in
smooth
coordinati
on with all
other
componen
ts
of
REDD+
readiness

Baseline: First year of FCPF implementation progress report rates the process
"not yet demonstrating progress"
T.1.1.1:
Periodic
The
3 progress
UNDPreports
supported
staff is in
place
by
mid-2015

T.1.1.2:
Periodic
Targets
progress
from
reports
output 1.2
to 1.5 are
met

July
2015,
then
every
six
month
s

UNDP

Relate UNDP
d to
each
target

Recruit
ment
contract
s

n.a.

Related n.a.
to each
target

Lengthy
procedure
s
and
difficulties
to
find
qualified
candidate
s

Three staff
in Place by
October
2016


Chief
Techni
cal
Adviso
r (note
to file
Chang
ed to
Intern
ational
Techni
cal
Special
ist
(Oct
2016)



Nation
al
Techni
cal
Adviso
r (Oct,
2015)



Nation
al
Techni
cal
Assista
nt
(May,
2016)

Related to Adequate
work
each
station and
target
means are
order
 Computer
s work
stations
and
Mobile
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Phones
Meeting
and
dialogues on
progress

Output
1.2: The
analytical
inputs to
the
national
strategy
are robust
and
comprehe
nsive

Mid-term
review
postponed
from Dec
2015
to
November
2016
because the
National
Program
was
effectively
launched
from
October
2015.

I.1.2.1: Time to deliver the 3 studies
I.1.2.2: Satisfaction of stakeholders for the studies
Baseline: Studies are not available
T.1.2.1:
The
3
studies are
completed
by the end
of 2015

2015
annual
progress
report

Dece
mber
2015

UNDP

Dates
on
validati
on
worksh
op
reports

n.a.

Lengthy
 The
procedure
project
s,
in
difficulties
Octobe
to
find
r 2015
qualified
 Status
consultan
ts and to - Study
commiss
access
ioned is
data, lack
in
of quality
cancellat
data
ion
stage
due the
delay
delivery
by the
consulta
nt
- The 2nd
Study in
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Procure
ment
Process
- Third
Study in
progress
to
be
conduct
ed
in
collabor
ation
with
UNEP
(Note to
File)

T.1.2.2:
The studies
are ranked
"satisfactor
y"
or
beyond by
85%
of
stakeholde
rs

Satisfactio Dece
n
polls mber
run during 2015
validation
workshop
s of each
study

UNDP

- Note to
File that
a
4th
study on
the
Issues
and
Options
was
carried
out and
complet
ed.
Summa as
Lack
of Not
ry
of provisi participati Applicable
satisfact oned
on,
ion poll in the confusion
as run worksh between
during
ops'
satisfactio
the
budget n
to
validati
process or
on
results
worksh
op and
annexe
d to the
report
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Output
1.3: The
policy
dimension
of
the
strategy is
strengthe
ned
through
policylevel and
crosssectorial
dialogue
and
assessmen
t
of
options

I.1.3.1: Number of participants to the policy-level dialogue
I.1.3.2: Number of policy-level meetings
I.1.3.3: Satisfaction of participants to the policy-level dialogue on the process
I.1.3.4: Satisfaction of stakeholders on the national REDD+ strategy
Baseline: There is no draft consolidated material on REDD+ vision and options,
and national strategy.
There is little policy-level implication on REDD+ readiness process, notably
from a pluri-sectorial perspective
T.1.3.1:
Periodic
100
progress
nationals
reports
have
participate
d to the
policy-level
dialogue

June
and
Dece
mber
2016

UNDP

Lists of n.a.
particip
ants to
policylevel
events


Difficulty
to interest
and
mobilize
political
leaders,
and
to
balance
the size of
audience
and
substantiv
e
discussion
s

T.1.3.2: 25 Periodic
policy-level progress
meetings
reports
and events
have been
held

June
and
Dece
mber
2016

UNDP

Policylevel
events
reports

Difficulty
to
mobilize
political
leaders on
a regular
basis,
articulatio
n with the
schedule
of
delivering
the
substance

n.a.

A total
of 83
particip
ated in
dialogu
e
meeting
held on
15th
Sept,
and 7
October
2016

O Total of
2
dialogues
and
8
events
o

2
dialogu
es
meetin
gs held
15th
Septem
ber and
7
Octobe
r 2016

o

2
REDD+
training
s
Events
Conduc

80

ted
- The
National
Climate
Change
Advisory
Committ
ee
Training
on
REDD+
(8-9 Feb
2016)
- The
REDD+
Academ
y
Training
(July
2016)
O
1
Inception
workshop
O Meeting
held
at
National
Level
on
Issues and
Options for
REDD+ in
Private and
community
forest
Owners
-

1
Meeting
held in
Kabale
on
Issues
and
Options
for
REDD+
in
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-

-

o

Private
and
commu
nity
forest
Owners
1
Meeting
held in
Kasese
on
Issues
and
Options
for
REDD+
in
Private
and
commu
nity
forest
Owners
1
Meeting
held in
Masindi
on
Issues
and
Options
for
REDD+
in
Private
and
commu
nity
forest
Owners
1 The
Nationa
l
Climate
Change
Advisor
y
Commit
tee
Trainin
g on
REDD+
held in
January
2016
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Output
1.4: The
national
REDD+
strategy is
fully
embedded
in,
and
directly
contribute

T.1.3.3:
The policylevel
dialogue
process is
ranked
"satisfactor
y" by 80%
of
participant
s

Satisfactio
n
polls
run
at
each
policylevel
event

June
and
Dece
mber
2016

UNDP

Summa
ry
of
polls
run at
each
policylevel
event
and
annexe
d
to
reports

as
provisi
oned
in the
worksh
ops'
budget

Lack
of
participati
on,
confusion
between
satisfactio
n
to
process or
results,
political
agenda
vs.
technical
oppositio
n
from
some
leaders

T.1.3.4:
The REDD+
strategy is
ranked
"satisfactor
y" by 85%
of
stakeholde
rs

Satisfactio Dece
n
polls mber
run during 2016
validation
workshop

UNDP

Summa
ry
of
the poll
run
during
the
validati
on
worksh
op and
annexe
d to the
report

as
provisi
oned
in the
worksh
op's
budget

Lack
of
participati
on,
confusion
between
satisfactio
n
to
process or
results,
political
agenda
vs.
technical
oppositio
n
from
some
leaders

I.1.4.1: Level of understanding and appropriation of REDD+ strategy by
planning experts
Baseline: Forests and REDD+ are poorly and mainly cosmeticly reflected in
national planning and budgeting processes
T.1.4.1:
The
integrated
scenario
towards
2040
is

2015
annual
progress
report

Dece
mber
2015

UNDP

Date of n.a.
publicat
ion
worksh
op

Difficulty
to interest
and
mobilize
key
contribut

FCPF been
delayed
will
be
done 2017
-

Novem

83

s to the formulated
national
by the end
developm of 2015
ent
planning
and
budgeting
processes

T.1.4.2:
Periodic
Planning
progress
experts
reports
participate
to 4 joint
events
with
REDD+

T.1.4.3:
The
contributio
n
from
REDDsupported
scenario is
ranked

Every
semes
ter

Satisfactio Dece
n
polls mber
run during 2016
validation
workshop

report

ors,
including
from
multiple
sectors
and
private
sector, so
to ensure
legitimacy
and
visibility

UNDP

Lists of n.a.
particip
ants
annexe
d
to
reports

Difficulty
to interest
leaders
and
mobilize
key
experts
from
relevant
services,
and
to
dissemina
te
feedbacks
inside
such
services

UNDP

Summa
ry
of
polls
run
during
the final
worksh
op
of

Lack
of
participati
on,
confusion
between
satisfactio
n
to
process or

as
provisi
oned
in the
worksh
op's
budget

ber 1618
Consul
tation
meetin
gs held
with
FCPF
Consul
tants
to
genera
te
policy
issues
to be
used in
the
2017
Dialog
ues.
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"useful" by
80%
of
planning
experts

Output
1.5: The
national
REDD+
strategy
enjoys
strong
internatio
nal
recognitio
n
and
mobilizes
support
for
the
investmen
t phase

the
output,
and
annexe
d to the
report

results,
political
agenda
vs.
technical
oppositio
n
from
some
leaders

I.1.5.1: Number of international policy dialogue events
I.1.5.2: Satisfaction of stakeholders on policy commitments from GoU
I.1.5.3: Satisfaction of stakeholders on financial commitments to the
implementation of the strategy
Baseline: There is no available and committed funding for REDD+
implementation in Uganda
T.1.5.1: 3 Periodic
internation progress
al
policy reports
dialogue
events and
15 bilateral
meetings
have been
held

T.1.5.2:
Policy
commitme
nts from
GoU
are
ranked
"satisfactor
y" by 80%
of
stakeholde
rs

Every
semes
ter

UNDP

Events
and
bilateral
meeting
s
reports

n.a.

Lack
of Ditto
technical
Output 1.4
substance
, lack of
policy and
politicallevel
commitm
ent, lack
of
capacities,
lack
of
resources
from
donors

Satisfactio Januar
n
polls y 2017
run during
roundtabl
e
debriefing

UNDP

Summa
ry
of
the poll
run
during
the
public
debriefi
ng from
the
roundta
ble

as
provisi
oned
in the
debrief
ing's
budget

Lack
of
political
commitm
ent,
confusion
between
satisfactio
n to the
process,
the
strategy
or
the
policy
dimension
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, political
agenda of
some
stakehold
ers
T.1.5.3:
Financial
commitme
nts to the
implement
ation
of
the
strategy
are ranked
"satisfactor
y" by 80%
of
stakeholde
rs

Satisfactio Januar
n
polls y 2017
run during
roundtabl
e
debriefing

UNDP

Summa
ry
of
the poll
run
during
the
public
debriefi
ng from
the
roundta
ble

as
provisi
oned
in the
debrief
ing's
budget

Lack
of
financial
commitm
ent,
confusion
between
satisfactio
n to the
process,
the
strategy
or
the
policy
dimension
, political
agenda of
some
stakehold
ers

Outcome
2:
Key
elements
of
the
NFMS are
developed
and
related
national
capacities
are
strengthe
ned
Output
2.1: Field
data and
relevant
suppleme
ntary
informatio

I 2.1.1 Carbon estimates for key land classes developed, including national
Emission Factors with uncertainty analysis
I 2.1.2: Data entry, processing, analysis and reporting
I 2.1.3 Number of university students and lectures trained
Baseline: No official carbon estimates available for key land classes
Limited number of university students and instructors knowledgeable of
forest carbon inventory techniques in the context of REDD+ and limited
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n for the
developm
ent
of
emission
factors are
collected
and
analysed

training material available

T. 2.1.1 At
least one
carbon
estimate
and
emission
factor for
each key
classe (at
least forest
vs.
non
forest)
including
uncertaint
y analysis

carbon
June
estimates 2016
and
emission
factors ar
available
in
an
electronic
/paper
publicatio
n, as well
as on the
web
portal
(Output 3)

T
2.1.2: Training
One
report
functional
Database
database
and
10
trained
staff
in
data entry
and
processing

Dece
mber
2016

FAO

FAO

Training
reports
with
attenda
nce list

Databas
e
establis
hed.
Training
reports
with
attenda
nce list.

n.a.

n.a.

Staff
continuity
may
be
challengin
g
to
obtain,
suitable
qualified
&
dedicated
staff may
not
be
available
for
training



EF
calcula
ted
and
derive
d for
ALL
identifi
ed
classes
FREL/F
RL



field
activiti
es for
NFI are
contin
uing
NOW
using a
full
autom
ated
info’s
collecti
on
system
(Open
Foris)

Staff
continuity
may
be
challengin
g
to
obtain,
suitable
qualified
&
dedicated
staff may
not
be



New
Databa
se
deploy
ed
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available
for
training
T 2.1.3. At
least
30
students
and
instructors
trainedT.

Training
report
and
training
material
provided
to
attendees

Dece
mber
2015

FAO

Training
reports
with
attenda
nce list,
as well
as
training
manual

As
provid
ed in
tbe
trainin
g
budget

Risk
of
not
identifyin
g the right
trainees.
This can
be
mitigated
by
selecting
instutions
in close
coordinati
on with
Governme
nt and by
establishi
ng
nominatio
n criteria



Hands
on
trainin
g for
24
gradu
ates
stude
nts
traine
d in
data
entry
and
proces
sing



Hands
on
trainin
g for 8
staffs
traine
d in
mappi
ng
and in
field
invent
ory



ALL
protoc
ols for
FI
revise
d and
updat
ed.
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Output
2.2: NFA
capacities
to
systematic
ally
monitor
forest and
land
cover/use
change
(REDD+
activity
data) are
strengthe
ned

I 2.2.1: Strengthen the Mapping and Inventory Centre (MIC) of NFA for
operational forest and land use monitoring
I 2.2.2: Undertake trainings on remote-sensing techniques/analysis and opensource software within MIC
I 2.2.3: International MRV expertise and coordination support is mobilized to
support MRV activities
Baseline: NFA has no 2016 land cover map or change assessment and limited
capacity to undertake this without dedicated support
T 2.2.1: 6 Workstati
operationa on
l
workstatio
ns

T 2.2.2: 6 Training
fully
report
proficient
staff
trained in
satellite
monitoring
of land and
land cover
change

T
2.2.3: Performa
One
nce
internation Review
al expert
recruited
to improve
coordinati
on of MRV
activities

Januar
y 2016

Januar
y 2016

Octob
er
2015

FAO

Functio n.a.
ning
monitor
ing unit
with
operati
ng work
stations

lengthy
procurem
ent
process



ALL
equip
ment
procur
ed
and
delive
red by
Januar
y 2016

FAO

Training n.a.
reports
with
attenda
nce list
Test
results

Staff
continuity
may
be
challengin
g
to
obtain,
suitable
qualified
&
dedicated
staff may
not
be
available
for
training



5 NFA
Staff
traine
d in
impro
ved
remot
e
sensin
g
techni
ques

FAO

Terms
of
Referen
ce,
contract
and
semiannual
reports

expert
may take
more time
than
anticipate
d
to
recruit



1
interna
tional
expert
recruit
ed and
deploy
ed
august
2015

n.a.
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Output
2.3: NFA
has
the
capacities
and tools
to store,
update
and
disseminat
e REDD+
informatio
n

1
Nation
al
NFMS/
MRV
senior
expert
recruit
ed and
deploy
ed
March
2015

I 2.3.1: Develop a forest and land use monitoring web-portal to display REDD+
information
I 2.3.2: Strengthen database management capacities
I 2.3.3: Preparation and information sharing in forms of printed material
delivered for decision makers, institutes, schools, and for public in general.
Baseline: No operational MRV database
T
2.3.1: Periodic
One web progress
portal to reports
manage
and display
informatio
n on land
use
and
land use
change is
developed
and
operationa
l
T
2.3.2: Training
Two
reports
technicians
fully
trained
and
capable of
managing
MRV
database
autonomo

Every
semes
ter

March
2016

FAO

FAO

Publish n.a.
ed web
portal
containi
ng key
informa
tion

Training
reports
with
attenda
nce list

n.a.

Maintaina
nce
&
updating
of portal
over long
term may
prove
challengin
g

Web
portal
scoping
mission
conducted
in
July
2016

Staff
continuity
may
be
challengin
g
to
obtain,
suitable
qualified
&
dedicated
staff may

Action
will
be
completed
with the
second
mission in
the
first
quarter of
2017on
hold

Web
portal
deploymen
t expected
by
June
2017
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usly

T
2.3.3: Reports
Number of
printed/ele
ctronic
informatio
nal
material
(leaflets,
publication
s, technical
reports,
posters) on
REDD+
MRV issues
Output
2.4:
Governme
nt
of
Uganda
has
the
capacities
to report
on its GHG
emissions
from the
forestry
sector and
a
draft
GHG-I
report

not
be
available
for
training
July
2017

FAO

Reports
,
publicat
ions

n.a.

n.a.

- On hold
awaiting
for
full
completion
of
the
accuracy
assessmen
t. Materials
ready for
printing
and
disseminati
on
by
February
2017

I 2.4.1: Trainings on GHG-I software for the AFOLU/LULUCF sector
I 2.4.2: Development of a GHG-I for the AFOLU/LULUCF sector that meets
UNFCCC requirements
Baseline: Government of Uganda has reported irregularly on its GHG
emissions from the AFOLU/LULUCF sector
T 2.4.1: 4 Training
trained
reports
staff
in
GHG-I
software
for
the
AFOLU/LUL
UCF sector

April
2016

FAO

Training
reports

n.a.

Staff
continuity
may
be
challengin
g
to
obtain,
suitable
qualified
&
dedicated
staff may
not
be
available
for
training

Staff
trining
planned
for the first
quarter of
2017

T
2.4.2: Training
One draft reports
GHG-I
report for

July
2016

FAO

Draft
Report

n.a.

n.a.

GhG-I data
from
AFOLU/LUL
UCF
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the
AFOLU/LUL
UCF sector

Outcome
3:
Subnation
al
implemen
tation of
the
REDD+
national
strategy is
prepared
and
facilitated
through
an
"integrate
d
landscape
managem
ent"
approach,
building
on
a
comprehe
nsive set
of
analytical
work,
engageme
nt
and
capacity
building
of
stakehold
ers, and

provided
to
the
Uganda
GhGInventory.
GhG-I
release is
expected
by
July
2017
Status of
implement
ation

Indicators
with
baselines
and
targets

M&E
events
with data
collection
methods

Time
or
sched
ule
and
freque
ncy

Respons
ibility

Means
of
verificat
ions:
data
source
and
type

Resour
ces

Risks
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early
actions

Output
3.1.
Understan
ding
of
land use
systems,
rightful
access to
and
spatiotemporal
resource
use
patterns
at
subnation
al
level
enhanced
through
analytical
work
at
selected
represent
ative
landscape
s

I3.1.1. Representative landscapes selected
B3.1.1. Landscape level land use options unavailable or incoherent when
available
T3.1.1. A Workshop
maximum
report
of
2
representa
tive
landscapes
selected
within the
first
6
months of
the NP

6
UNEP
month
s into
the NP

Worksh
op
report

As
provid
ed in
the
worksh
op
budget

Choice of
represent
ative
landscape
s driven
by
political
considerat
ions

Work
is
ongoing,
near
completio
n:
The draft
report on
proposed
landscapes
prepared,
pending
stakeholde
r validation
in
December
2016.

I3.1.2 & I3.1.3. Typology of different land use options agreed and drivers of
different land use options identified
B3.1.2 Drivers of different land use options unclear
T3.1.2.
Workshop
Drivers of report
land use
options
identified
and
possibly
quantified
at a max.
of 2 sites
towards
mid Yr 2

6
UNEP
month
s into
the NP

Report

As
provid
ed in
the
worksh
op
budget

Stakehold

ers might
not easily
agree on
typology
of
land
use




Drivers
for one
landsc
ape
identifi
ed.
Drivers
for the
2nd
landsc
ape
outsta
nding
Quanti
ficatio

93

n
of
the
drivers
outsta
nding

I3.1.4. Private and community rights to land/forests clarified in relation to
potential landscape level REDD+ investments
B3.1.4. Private and community rights inadequate to support landscape level
REDD+ investments
T3.1.4.
Context
Guidelines report
for
improving
private and
community
rights
in
relation to
REDD+
produced
by mid Yr 2

Dece
mber
2015

UNEP

Report

n.a

n.a

I3.1.5. Baselines established of operational capability of existing structures in
support of subnational REDD+ activities
B3.1.5. Operational capability of existing subnational structures inadequate
for potential REDD+ investments
T3.1.5.
Report
Capacity
building
plan
for
subnationa
l structures
involved in
REDD+ in
place by Yr
2 ending

Output
3.2:
Subnation

Dece
mber
2016

UNEP

Report

n.a

New
structures
opportuni
stically
establishe
d

I3.2.1. Stakeholders analysis of subnational REDD+ conducted at
representative landscapes
B3.2.1. Existing and potential subnational REDD+ stakeholders inadequately



Draft
guideli
nes
have
been
prepar
ed,
pendin
g
validati
on in
Decem
ber
2016

Still
pending:
Implement
ation was
put
on
hold in line
with the
emerging
issues
under the
FCPF
componen
t, pending
outcome
of MTR.
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al
stakehold
ers
effectively
engaged
through
consultati
ons and
capacity
building
for
the
sustainabl
e
implemen
tation of
the REDD+
national
strategy

known
T3.2.1.
Periodic
Comprehe progress
nsive list of report
existing
and
potential
subnationa
l
REDD+
stakeholde
rs including
their
motivation
s in place
by end of
Yr 1

Dece
mber
2015

UNEP

Report

n.a

n.a

Still
Pending:
IUCN
is
undertakin
g
an
assignment
to
establish
and
strengthen
participato
ry
structures
under the
FCPF
componen
t.
Proposals
for adding
value
to
this work
have been
made and
will
be
presented
for
considerati
on during
the MTR.

I3.2.2. Situational analysis of current understanding and perceptions of REDD+
at subnational level
B3.2.2. REDD+ rhetoric currently conduced at national level
T3.2.2. At Report
least 80%
of
subnationa
l
stakeholde
rs are fully
aware of
REDD+

Dece
mber
2015

UNEP

Report

n.a

Expectatio
ns
on
REDD+
too high
and
unrealistic

Still
Pending:
IUCN
is
undertakin
g
an
assignment
to
establish
and
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discourse
by Yr 2
ending

strengthen
participato
ry
structures
under the
FCPF
componen
t.
Proposals
for adding
value
to
this work
have been
made and
will
be
presented
for
considerati
on during
the MTR.

I3.2.3. Consultation mechanisms of subnational stakeholders for REDD+
established and empowered
B3.2.3. Consultation mechanisms of REDD+ stakeholders inexistant
T3.2.3. A Periodic
fully
progress
functional
report
consultatio
n
mechanis
m
of
subnationa
l
REDD+
stakeholde
rs in place
by mid Yr 2

Dece
mber
2016

UNEP

Consoli
dated
reports
on
consult
ations

n.a

Collaborat
ion
between
stakehold
ers with
conflicting
interests
difficult

Still
pending:
IUCN
is
undertakin
g
an
assignment
to
establish
and
strengthen
participato
ry
structures
under the
FCPF
componen
t.
Proposals
for adding
value
to
this work
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have been
made and
will
be
presented
for
considerati
on during
the MTR.
I3.2.4. Roadmap to build and reinforce subnational structures in support of
REDD+ established
B3.2.4. Capacity of current and prospective structures in support of REDD+
extremely low
T3.2.4.
Report
Capacity
building
plan
for
subnationa
l structures
in place by
Yr 2 ending

Output
3.3:

Dece
mber
2016

UNEP

Report

n.a

n.a

I3.3.1. Set of recommendations prepared for subnational implementation of
REDD+ national strategy

Still
pending:
IUCN
is
undertakin
g
an
assignment
to
establish
and
strengthen
participato
ry
structures
under the
FCPF
componen
t.
Proposals
for adding
value
to
this work
have been
made and
will
be
presented
for
considerati
on during
the MTR.
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Subnation
al REDD+
implemen
tation
strategy
prepared
and
fed
into the
REDD+
national
strategy
developm
ent
process

Baseline: There is currently no strategy for the implementatio of the national
REDD strategy
T3.3.1.
Workshop
Target
report
recommen
dations for
private and
community
potential
subnationa
l
REDD+
stakeholde
rs

Dece
mber
2016

UNEP

Report

As
provid
ed in
tbe
worksh
op
budget

National
REDD+
strategy
unavailabl
e on time

Pending:
Implement
ation was
put
on
hold
pending
outcome
of MTR, in
line with
the
emerging
issues
under the
FCPF
componen
t

I3.3.2. Subnational strategy for the implementation of REDD+ national
strategy produced and validated
Baseline: There is currently no strategy for the implementation of the national
REDD+ strategy
T3.3.2.
Draft
Septe
Timely
subnation mber
production al strategy 2016
of
the
subnationa
l strategy
for
the
implement
ation
of
the
national
REDD+
strategy

UNEP

Reports

n.a

National
REDD+
strategy
unavailabl
e on time

Pending:
Implement
ation was
put
on
hold
pending
outcome
of MTR, in
line with
the
emerging
issues
under the
FCPF
componen
t
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