



Ministry of Water and Environment Joint Technical Review 2020

Undertakings no1

[Finalize the mainstreaming guidelines and support preparation of sector specific mainstreaming guidelines for the 4 remaining high impact sectors FY2019/20]

Detail of Undertaking no. 1

- Overseeing Committee: Commissioner
- Chaired by: Commissioner
- Secretariat: CCD/MWE
- No. of meetings held: 4

Progress in achieving outputs

- Working modality:

 - ✓ CCD developed the National Climate Change Mainstreaming Guidelines (2014)
 - ✓ Update the 2014 guidelines
 - ✓ Shared guidelines with sectors
 - ✓ Interest Partners to support the mainstreaming process:
 - ✓ Boardroom trainings to sectors in cc mainstreaming including DLGs
 - ✓ TORs for the specific guidelines developed

Planned Actions and progress

- ✓ Random acts/responses! MAAIF
- ✓ Climate Change working groups formed by sectors (Agriculture, Energy, Water, Infrastructure)
- ✓ 1 out of 4 highly climate sensitive sectors developed their sector guidelines (Agriculture)
- ✓ Districts trained in processes (vs actual mainstreaming) not actual mainstreaming 38 out of 114 District Local Governments (DLGs)

Related activities / processes

- Complimentary & on going processes include:
- NDP 3 integration of climate change – FAO supported
- ✓ On going Training on the use of the Climate & Disaster Risk Screening Tool with support from World Bank and budget tagging process
- ✓ Digital repository (e-library) was developed and Uganda National CC mainstreaming guidelines are on the CCD website www.ccd.go.ug

Key Challenges

- Process vs action: Passive trainings while necessary is not complete without actual mainstreaming/hands on taking place in all entities at National and Subnational
- Limited resources to implement the guidelines
- Timing?
- Gap in raising awareness on CC mainstreaming guidelines

Next Steps

- As an entry point perhaps update the 2014 guidelines
- Develop capacity building plan for training at the level of planners and practitioners for priority sectors/LG
- Develop training manual and modules on screening tools; and offline demo version
- Hands-on dedicated training and clinics on mainstreaming process and implementation

Next Steps

- Intensify boardroom meetings especially with MFPEd and all sectors including DLGs
- Unmatched call in budget call circular vs execution?
- Reinvigorate the support for JPF 2
- Continued underscoring of mainstreaming process as an unfunded priority



Ministry of Water and Environment Joint Technical Review 2020

Undertakings no2

[Put in place a strategy and action plan for accelerated implementation of the mainstreaming guidelines including capacity building, resource mobilizing and framework for reporting by FY 2019/20]

Detail of Undertaking no. 2

- Overseeing Committee: Same as above
- Chaired by:
- Secretariat:
- No. of meetings held:

Progress in achieving outputs

- Working modality:
- ✓ Assumptions that the undertaking one is complete

Planned Actions and progress

Related activities / processes

Key Challenges

Next Steps
