

1. Progress Report on Implementation of the JSR 2016 Undertaking 1

□ Details of Undertaking

- **Undertaking 1:** Address the **drivers of environmental degradation** by mainstreaming ENR considerations across government sectors by focusing **mainstreaming actions on the high profile/high impact sectors** of agriculture, infrastructure, lands, energy and water in order to achieve reduced contributions to degradation by these sectors by the end of FY 2017 / 18

2. Name of Thematic Team Overseeing the Undertaking:

- “Thematic Team on Mainstreaming ENR considerations across government sectors”
- Members
 - ✓ DEA
 - ✓ ENR Agencies
 - ✓ PPD-MoWE
 - ✓ MoFPED/NPA
 - ✓ ENR DP
 - ✓ ENR CSO
 - ✓ WSS
 - ✓ High Impact sectors

3. Status of Undertaking

Means of Verification

✓ Letters of communication

✓ Minutes of meetings

✓ Reports

✓ ToRs for executing the undertaking

4. Intended outcomes

- ✓ Environmental issues integrated into programs, projects, strategies and plans of high impact sectors and budgeted for and implemented.**
- ✓ reduced degradation of the Environment by high impact sectors**

5. Progress of planned actions as of September 2017

Planned Progress	Actual
Review ToR for the undertaking.	<ul style="list-style-type: none"> ▪ ToR reviewed and approved
Finalize the Situational Analysis	<ul style="list-style-type: none"> • Final Draft of Situational Analysis in place
Develop the Stakeholder engagement /dialogue plan (agriculture, infrastructure, lands, energy and water)	<ul style="list-style-type: none"> • Stakeholder engagement /dialogue plan developed • The task team to spearhead the Stakeholder engagement /dialogue Constituted

5. Progress of planned actions as of September 2017

Planned Progress Actions	Actual Actions
Hold the Stakeholder consultative meetings (agriculture, infrastructure, lands, energy and water)	<ul style="list-style-type: none"> ● On-going
Prepare sector level actions for mainstreaming (agriculture, infrastructure, lands, energy and water)	<ul style="list-style-type: none"> ● To be completed by 8th June, 2017
Report back to the Sectors and other stakeholders (agriculture, infrastructure, lands, energy and water)	<ul style="list-style-type: none"> ● To be completed by 12-16 June, 2017

5. Progress of planned actions as of September 2017

Planned Progress Actions	Actual
Monitoring compliance to the BCC for FY 2017/18 guidelines in the 5 high impact sectors	To be completed by 24th - 28th April, 2017

6. Level of achievement of Undertaking

- This undertaking is on track approximately at 40% level of achievement.**
- It is a multi-year undertaking**

7. Constraints to Progress

- ❑ Limited sector (High Impact Sectors) information on environment mainstreaming and integration to effectively track performance**
- ❑ Budgets cuts**
- ❑ The multi-sectoral nature of Stakeholder - requires a lot of time and lengthy**

8. Next Steps:

- ✓ Continue with stakeholder engagements**
- ✓ Prepare the Multi-sectoral strategy for mainstreaming**

END

- **Thanks**